

Design & Construction Services Estimate Backlog as of 1/31/2013

Req Date	Request #	Requestor	Status	Just Do It	Est Req	Lump Sum	Plan Req	Planner	Estimator	PM	In Plan Queue	Req to Plan Que	Being Planned	Plan Complete	Plan Que to Plan Comp	In Est Queue	Req to Est Que	Being Estimated	Est to Customer	Est Que to Cust	Age	Time to Customer	Waiting for Cust
7/18/2012	221794	Scott Frump	Estimate development is in progress	False	True	False	False		Miller-Swift							7/25/2012	6				142		
11/9/2012	227662	Theresa Y. Hill / Felicia Douglas	Estimate development is in progress	False	True	False	False		Miller-Swift							11/13/2012	3	12/7/2012			60		
11/27/2012	228260	Stuart May	Estimate development is in progress	False	True	False	False		Miller-Swift							12/4/2012	6	12/13/2012			48		
12/6/2012	228695	Beth Madigan	Project request is in queue for an Estimate	False	True	False	False		Miller-Swift							12/7/2012	2				41		
12/6/2012	228704	Beth Madigan	Project request is in queue for an Estimate	False	True	False	False		Miller-Swift							12/18/2012	9				41		
12/12/2012	228923	Kelly Gottesman	Project request is in queue for an Estimate	False	True	False	False		Miller-Swift							12/13/2012	2				37		
12/19/2012	229179	Karen M. Wilson-Hedrick	Project request is in queue for an Estimate	False	True	False	False		Miller-Swift							12/21/2012	3				32		
1/3/2013	229406	Lisa Seymour	Estimate development is in progress	False	True	False	False	Brazen	Brazen/Pecic							1/3/2013	1	1/3/2013			21		
1/16/2013	230027	Bob Ostrowski	Project request is in queue for an Estimate	False	True	False	False		Miller-Swift							1/18/2013	3				12		
1/16/2013	230030	Krista Mitchell	Project request is in queue for an Estimate	False	True	False	False		Miller-Swift							1/18/2013	3				12		
1/29/2013	230605	Beth Madigan	Project request is in queue for an Estimate	False	True	False	False	Padilla de Hernandez	Miller-Swift							1/31/2013	3				3		
1/29/2013	230627	Beth Madigan	Project request is in queue for an Estimate	False	True	False	False	Rooks	Miller-Swift							1/31/2013	3				3		

Total: 12

JDI Total: 0

Estimate Total: 12

Planning Total: 0

Lump Sum Total: 0

No Catagory: 0

1-10 workdays: 2

11-20 workdays: 2

21-30 workdays to: 1

31-60 workdays: 6

61-90 workdays: 0

91+ workdays: 1