

Execution of Change Orders from: 7/1/2013

PM	Project #	Description	I. R. Approved Final Signature	C.O. Approved	KPI
771342	590 - 121168	Sahota			
RS	MBRB - - Geotechnical Exploration and Engineering Report		\$13,690.00		
COR #:	3	P0517893		91	1
5	\$7,310.00	Hidden Condition	4/15/2013	7/15/2013	91
6	\$8,316.70	Field Condition	4/30/2013	7/15/2013	76
7	\$4,810.45	Field Condition	6/27/2013	7/15/2013	18
RS	MBRB1		\$384,217.00		
COR #:	5	P0517938		164	2
5	\$84,148.00	Field Condition	4/19/2013	7/1/2013	73
6	\$8,976.00	Field Condition	4/19/2013	7/1/2013	73
7	\$3,750.00	Owners Scope Change	4/19/2013	7/1/2013	73
8	\$18,000.00	Field Condition	5/28/2013	7/1/2013	34
11	\$42,500.00	Field Condition	5/28/2013	7/1/2013	34
771567	039 - 187130	Camilleri			
CC	Lighting Retrofits		\$52,364.87		
COR #:	2	P0521854		317	3
2	\$452.00	Owners Scope Change	2/15/2013	7/18/2013	153
3	\$12,730.03	Owners Scope Change	5/30/2013	7/18/2013	49
771636	003 - 196010	Milstein			
NM	Lab Renovations 2nd & 3rd Floor Abatement		\$16,050.00		
COR #:	1	P0621344		372	4
1	\$2,290.00	Owners Scope Change	5/7/2013	7/1/2013	55
17	\$620.00	Field Condition	5/31/2013	7/1/2013	31
771637	022 - 194658	Edwards			
CA	Electrical Replacement		\$5,800.00		
COR #:	2	P0510273		409	5
2	\$1,050.00	Hidden Condition	6/11/2013	7/18/2013	37

PM	Project #	Description	I. R. Approved Final Signature	C.O. Approved	KPI
3	\$1,800.00	Owners Scope Change	6/11/2013	7/18/2013	37
771690	038 - 210433	Carter	Art and Art History Relocation		
LC	Art & Art History Relocation		\$196,050.00		
COR #: 3	P0618057		440	31	6
6	\$1,353.00	Hidden Condition	6/10/2013	7/1/2013	21
7	\$1,676.00	Field Condition	5/31/2013	7/1/2013	31
771700	090 - 213973	Milstein	Core Lab Renovation - Phase I		
NM	CORE Lab Renovation		\$576,978.00		
COR #: 10	P0525124		506	66	7
23	\$8,375.65	Hidden Condition	5/3/2013	7/8/2013	66
771791	999 - 223058	Jacobs	Parking Lot 56 - 2012 Improvement Project		
RJ	2012 Improvements		\$147,835.26		
COR #: 1	P0609634		769	263	8
1	\$24,592.46	Owners Scope Change	10/25/2012	7/15/2013	263
2	\$4,148.54	Field Condition	11/7/2012	7/15/2013	250
3	\$1,594.70	Field Condition	11/9/2012	7/15/2013	248
5	\$1,012.62	Owners Scope Change	12/4/2012	7/15/2013	223
771801	062 - 220142	Davis			
JD	Exterior Masonry Restorative		\$64,883.44		
COR #: 1	P0629450		803	34	9
1	\$5,199.23	Contractor Voluntary Alternate	6/12/2013	7/16/2013	34
Total Change Orders:					9
Average Days:					89
Less than or equal to 45 days:					9