

Execution of Change Orders from: 05/01/2014

PM	Project #	Description	I. R. Approved Final Signature	C.O. Approved	KPI
771580	060 - 182998	Edwards	University Service Building - Electrical Service Upgrade and Backup Generator		
TE	Electrical Service Upgrade and Backup Generator		\$523,655.00		
COR #:	2	P0668174		22	
1	\$5,598.68	Owners Scope Change	4/10/2014	5/2/2014	22
771675	136 - 195280	Davis	CHATSWORTH FIRE ALARM PANEL		
CC	Fire Alarm Panel		\$1,600,000.00		
COR #:	4	P0657527		42	
5	\$661.00	Field Condition	4/7/2014	5/19/2014	42
6	\$7,780.50	Omission	4/22/2014	5/19/2014	27
JD	Fire Alarm Panel		\$2,500.00		
COR #:	1	P0661489		40	
1	\$1,300.00	Field Condition	4/2/2014	5/12/2014	40
771820	193 - 221108	AlSaidy			
OA	HVAC		\$169,200.00		
COR #:	1			34	
1	\$2,000.00	Owners Scope Change	4/15/2014	5/19/2014	34
771841	066 - 227885	Jacobs			
RJ	Façade Stabilization		\$136,490.00		
COR #:	1	P0658018		79	
1	\$4,381.00	Hidden Condition	3/10/2014	5/28/2014	79
2	\$7,339.00	Field Condition	4/3/2014	5/28/2014	55
771896	090 - 240909	AlSaidy			
OA	Chiller Replacement		\$164,772.00		
COR #:	2	P0669460		22	
6	\$828.00	Owners Scope Change	4/23/2014	5/15/2014	22
771919	051 - 243090	Jacobs			

PM	Project #	Description	I. R. Approved Final Signature	C.O. Approved	KPI
RJ	2014 Deferred Maintenance & Improvements		\$48,000.00		
COR #:	1	P0660432		29	
	1	\$71,700.00	Owners Scope Change	4/29/2014	5/28/2014
Total Change Orders:					7
Average Days:					38