

Design & Construction Services Completed Estimates from 2/1/2013 through 2/28/2013 as of 2/28/2013

Req Date	Request #	Requestor	Status	Just Do It	Est Rea	Lump Sum	Plan Rea	Planner	Estimator	PM	In Plan Queue	Req to Plan Que	Being Planned	Plan Complete	Plan Que to Plan Comp	In Est Queue	Req to Est Que	Being Estimate	Est to Customer	Est Que to Cust	Age	Time to Customer	Waiting for Cust
1/16/2013	230027	Bob Ostrowski	Project Estimate has been completed	False	True	False	False		Miller-Swift							1/18/2013	3	2/11/2013	2/12/2013	18	32	20	13
1/29/2013	230605	Beth Madigan	Project request in queue for PM assignment	False	True	False	False	Padilla de Hernandez	Miller-Swift							1/31/2013	3	2/16/2013	2/16/2013	12	23	14	9
2/11/2013	231122	Alex Stephens	PM assigned to investigate project needs	False	True	False	False		Miller-Swift, Crist							2/14/2013	4	2/18/2013	2/18/2013	3	14	6	9
2/14/2013	231282	Jaewon Jang	PM assigned to investigate project needs	False	True	False	False		Miller-Swift							2/15/2013	2	2/18/2013	2/18/2013	2	11	3	9

Total: 4

JDI Total: 0

Estimate Total: 4

Planning Total: 0

Lump Sum Total: 0

No Catagory: 0

Estimates that took 1-10 workdays to customer: 2

11-20 workdays to customer: 2

21-30 workdays to customer: 0

31-60 workdays to customer: 0

61-90 workdays to customer: 0

91+ workdays to customer: 0

Estimates to customer: 4

Estimates that took 10 workdays or less to customer: 2

Percent of total: 50.0%

Average days to customer: 11