

Design & Construction Services Completed Estimates from 10/1/2012 through 10/31/2012 as of 10/31/2012

Req Date	Request #	Requestor	Status	Just Do It	Est Req	Lump Sum	Plan Req	Planner	Estimator	PM	In Plan Queue	Req to Plan Que	Being Planned	Plan Complete	Plan Que to Plan Comp	In Est Queue	Req to Est Que	Being Estimate	Est to Customer	Est Que to Cust	Age	Time to Customer	Waiting for Cust
8/21/2012	223302	David Barnett	Project request in queue for PM assignment	False	True	False	False		Miller-Swift							8/22/2012	2	9/6/2012	10/11/2012	37	52	38	15
10/3/2012	225900	Shelia Stewart	Project request in queue for PM assignment	False	True	False	False		Miller-Swift							10/4/2012	2	10/10/2012	10/13/2012	7	21	8	13
10/17/2012	226591	Bob Ostrowski	Project Estimate has been completed	False	True	False	False		Miller-Swift							10/17/2012	1	10/26/2012	10/28/2012	8	11	8	3
10/17/2012	226611	Gerri White	Project Estimate has been completed	False	True	False	False		Miller-Swift							10/18/2012	2	10/25/2012	10/28/2012	7	11	8	3

Total: 4

JDI Total: 0

Estimate Total: 4

Planning Total: 0

Lump Sum Total: 0

No Catagory: 0

Estimates that took 1-10 workdays to customer: 3

11-20 workdays to customer: 0

21-30 workdays to customer: 0

31-60 workdays to customer: 1

61-90 workdays to customer: 0

91+ workdays to customer: 0

Estimates to customer: 4

Estimates that took 10 workdays or less to customer: 3

Percent of total: 75.0%

Average days to customer: 16