

# Execution of Change Orders from: 08/01/2016

PM	Project #	Description	
<b>771193</b>	<b>175 - 270806</b>	<b>Vandenbussche New School of Business Administration (Mike Ilitch School of Business)</b>	
ER	Professional Design Services		\$525,605.00
COR #:	<b>5</b>	P0746495	
8	\$915,720.00	Owners Scope Change	
<b>771857</b>	<b>039 - 231828</b>	<b>Edwards Community Arts Gallery Lighting</b>	
TE	Gallery Lighting		\$273,115.00
COR #:	<b>3</b>	P0742383	
3	\$480.00	Owners Scope Change	
<b>772085</b>	<b>999 - 274013</b>	<b>Vandenbussche Lot 12 Parking Lot Improvements</b>	
JD	Lot Improvements		\$655,998.00
COR #:	<b>1</b>	P0769061	
1	\$3,150.00	Field Condition	
<b>772089</b>	<b>608 - 269533</b>	<b>Moore Learning Space Camera Installation</b>	
SM	Learning Space Installation		\$16,340.00
COR #:	<b>2</b>	P0758654	
4	\$3,157.00	Owners Scope Change	
<b>772128</b>	<b>115 - 279543</b>	<b>Vandenbussche RHA Office</b>	
JD	RHA Office		\$60,640.00
COR #:	<b>1</b>	P0776275	
1	\$3,254.00	Owners Scope Change	
2	\$775.00	Omission	
3	\$525.00	Field Condition	

I. R. Approved Final Signature	C.O. Approved	KPI
-----------------------------------	------------------	-----

	5	
8/10/2016	8/15/2016	5

	27	
8/3/2016	8/30/2016	27

	64	
6/6/2016	8/9/2016	64

	35	
7/26/2016	8/30/2016	35

	46	
7/14/2016	8/29/2016	46
7/29/2016	8/29/2016	31
8/8/2016	8/29/2016	21

Total Change Orders: 5

Average Days: 35