

Execution of Change Orders from: 04/01/2016

PM	Project #	Description	I. R. Approved Final Signature	C.O. Approved	KPI
511 - 228377 Ahern Freer Deferred Maintenance - Ground Water Infiltration					
OA	Occupant Thermal Comfort		\$612,000.00		
COR #:	2	P0744468		14	
4	\$18,356.94	Omission	3/25/2016	4/8/2016	14
5	\$5,908.43	Hidden Condition	3/25/2016	4/8/2016	14
6	\$1,422.12	Hidden Condition	3/25/2016	4/8/2016	14
7	\$1,260.00	Owners Scope Change	3/26/2016	4/8/2016	13
771768 034 - 216815 Camilleri Student Center Building Renovation 2013					
CC	CM Services		\$60,636.00		
COR #:	12	P0674186		40	
46	(\$23,720.00)	Contractor Voluntary Alternate	2/25/2016	4/5/2016	40
48	(\$26,350.00)	Field Condition	2/25/2016	4/5/2016	40
771975 090 - 250890 Gibbons Engineering Research Laboratory Upgrades (2nd and 3rd Floors)					
MG	Research 2nd & 3rd Floor Phase 2 Part 1		\$1,334,000.00		
COR #:	5	P0726947		36	
7	\$2,929.50	Hidden Condition	3/2/2016	4/7/2016	36
8	\$739.57	Field Condition	3/17/2016	4/7/2016	21
9	\$816.97	Hidden Condition	3/17/2016	4/7/2016	21
772080 155 - 270653 Davis Manoogian - Relocation of the Confucius Institute					
JD	Relocation of the Confucious Institute		\$74,500.00		
COR #:	2	P0752648		42	
3	\$7,940.40	Owners Scope Change	3/11/2016	4/22/2016	42
772104 999 - 276855 Azar New Anthony Wayne Housing					
CA	New Anthony Wayne Drive Housing		\$19,855.00		
COR #:	2	P0756140		27	
3	\$500.00	Owners Scope Change	3/25/2016	4/21/2016	27

PM	Project #	Description	I. R. Approved Final Signature	C.O. Approved	KPI
----	-----------	-------------	-----------------------------------	------------------	-----

Total Change Orders: 5

Average Days: 31