

# Execution of Change Orders from: 06/01/2015

PM	Project #	Description	I. R. Approved Final Signature	C.O. Approved	KPI
771950	156 - 247867	Alhyari	St. Andrew's HVAC Retrofit		
OA	HVAC Retrofit		\$74,815.00		
COR #:	3	700875			25
4	\$1,825.00	Hidden Condition	5/8/2015	6/2/2015	25

Total Change Orders: 1

Average Days: 25