

Design & Construction Services Estimate Backlog as of 2/28/2013

Req Date	Request #	Requestor	Status	Just Do It	Est Req	Lump Sum	Plan Req	Planner	Estimator	PM	In Plan Queue	Req to Plan Que	Being Planned	Plan Complete	Plan Que to Plan Comp	In Est Queue	Req to Est Que	Being Estimated	Est to Customer	Est Que to Cust	Age	Time to Customer	Waiting for Cust
12/6/2012	228704	Beth Madigan	Project request is in queue for an Estimate	False	True	False	False		Miller-Swift							12/18/2012	9				61		
2/14/2013	231284	Janine Dunlop	Project request is in queue for an Estimate	False	True	False	False		Miller-Swift							2/15/2013	2				11		
2/19/2013	231461	Deb Ashcraft	Project request is in queue for an Estimate	False	True	False	False	Brazen	Miller-Swift							2/20/2013	2				8		
2/21/2013	231582	Katie Linehan	Project request is in queue for an Estimate	False	True	False	False		Miller-Swift/Crist							2/25/2013	3				6		

Total: 4

JDI Total: 0

Estimate Total: 4

Planning Total: 0

Lump Sum Total: 0

No Catagory: 0

1-10 workdays: 2

11-20 workdays: 1

21-30 workdays to: 0

31-60 workdays: 0

61-90 workdays: 1

91+ workdays: 0