

Execution of Change Orders from: 01/01/2016

PM	Project #	Description	I. R. Approved Final Signature	C.O. Approved	KPI
771735	005 - 219056	Edwards	Science Hall Standby Generator		
TE	Electrical Reliability Upgrades Bid Pack 1,2,3 Bid Pack 3 Science Hall Building		\$619,910.00		
COR #:	4	P0709566		35	
8	\$16,278.37	Field Condition	12/4/2015	1/8/2016	35
771938	603 - 243264	Edwards	Pharmacy Building-Electrical Reliability Upgrade		
TE	Electrical Reliability Upgrades Bid Pack 1,2,3 Bid Pack 3 Pharmacy Building		\$1,921,179.00		
COR #:	4	709563		0	
8	\$8,115.36	Owners Scope Change	1/6/2016	1/6/2016	0
COR #:	5	709563		20	
9	\$19,233.17	Field Condition	1/12/2016	2/1/2016	20
771940	003 - 245182	Edwards	Physics Electrical Reliability Upgrades		
RJ	Electrical Reliability Upgrade Bid Pack 1,2,3 Bid Pack 1		\$1,279,335.00		
COR #:	5	P0709568		18	
8	(\$5,899.95)	Owners Scope Change	12/18/2015	1/5/2016	18
771986	629 - 245283	Edwards	Elliman Electrical Reliability Upgrade		
WM	Electrical Reliability Upgrades Bid Pack 1,2,3 Bid Pack 2 Elliman Building		\$13,500,000.00		
COR #:	7	P0709565		37	
13	\$11,242.59	Field Condition	12/23/2015	1/29/2016	37
14	\$5,554.75	Field Condition	12/23/2015	1/29/2016	37
772003	505 - 259171	Gibbons	Tierney Alumni House		
RH	Security		\$39,500.00		
COR #:	1	P0735909		90	
1	\$2,518.00	Field Condition	10/13/2015	1/11/2016	90
2	\$1,382.00	Field Condition	11/6/2015	1/11/2016	66
3	\$858.00	Hidden Condition	12/23/2015	1/11/2016	19

PM	Project #		Description	I. R. Approved Final Signature	C.O. Approved	KPI
772027	612 - 258360	Kamalia	Scott Hall Building Upgrades 2015			
EK	Scott Hall Building Upgrades 2015			\$14,528.00		
COR #:	2	P0731551			50	
	2	\$27,467.00	Owners Scope Change	11/25/2015	1/14/2016	50
772059	050 - 267559	Gibbons	Shapero Graduate Classroom			
MG	4th Floor Grad Classroom			\$114,000.00		
COR #:	1	P0742334			62	
	1	\$8,887.00	Field Condition	11/5/2015	1/6/2016	62
	2	\$5,650.00	Field Condition	12/15/2015	1/6/2016	22
				Total Change Orders:	8	
				Average Days:	39	