

D&CS Request Analysis 4/1/16 through 4/30/16 as of 4/30/16

Status		Just Do It	Est Req	Lump Sum	Plan Req	Req Date	In Plan Queue	req to plan	Being Planne	Plan Complete	Plan que to plan	In Est Queue	req to est	Being Estimat	Est to Custom	est que to	Age	Est_Time	Waiting for Cust	Rejected	Accepted	Time to Custome
MCP																						

Status		Just Do It	Est Req	Lump Sum	Plan Req	Req Date	In Plan Queue	req to plan	Being Planne	Plan Complete	Plan que to plan	In Est Queue	req to est	Being Estim	Est to Custom	est que to	Age	Est_Time	Waiting for Cust	Rejected	Accepted	Time to Custome
281889	Project Estimate has been completed	False	True	False	True	3/16/2016	3/17/2016	2	3/18/2016	3/31/2016	11	3/31/2016	12	3/31/2016	4/7/2016	6	33	6	17			17

Rooks  
Brazen

282200	Project Estimate has been completed	False	True	False	True	3/24/2016	3/28/2016	3	3/28/2016	4/6/2016	8	4/6/2016	10	4/8/2016	4/8/2016	3	27	3	16			12
--------	-------------------------------------	-------	------	-------	------	-----------	-----------	---	-----------	----------	---	----------	----	----------	----------	---	----	---	----	--	--	----