

DRAFT Design & Construction Services Completed Estimates 6/1/12 - 6/30/12 (as of 7/13/12) DRAFT

Req Date	Request #	Requestor	Status	Just Do It	Est Req	Lump Sum	Plan Req	Planner	Estimator	PM	In Plan Queue	Req to Plan Que	Being Planned	Plan Complete	Plan Que to Plan Comp	In Est Queue	Req to Est Que	Being Estimate	Est to Customer	Est Que to Cust	Age	Time to Customer	Waiting for Cust
5/30/2012	220109	Kathy Schmeling	Project request in queue for PM assignment	False	True	False	False		Crist/ Brazen	Crist						5/30/2012	1	6/16/2012	6/16/2012	13	33	13	20
6/4/2012	220264	David Barnett	Project request in queue for PM assignment	False	True	False	False	Rooks	Brazen		6/4/2012	1	6/5/2012	6/6/2012	3	6/6/2012	3	6/15/2012	6/15/2012	8	30	10	21

Total: 2

JDI Total: 0

Estimate Total: 2

Planning Total: 0

Lump Sum Total: 0

No Catagory: 0

Estimates that took 1-10 workdays to Customer: 1

11-20 workdays to Customer: 1

21-30 workdays to Customer: 0

31-60 workdays to Customer: 0

61-90 workdays to Customer: 0

91+ workdays to Customer: 0

Estimates that took 10 workdays or less to Customer: 1

Percent of total: 50.0%

Est. to Customer: 2