

Design & Construction Services Completed Estimates from 3/1/13 through 3/31/13 as of 3/31/13

Req Date	Request #	Requestor	Status	Just Do It	Est Rea	Lump Sum	Plan Rea	Planner	Estimator	PM	In Plan Queue	Req to Plan Que	Being Planned	Plan Complete	Plan Que to Plan Comp	In Est Queue	Req to Est Que	Being Estimate	Est to Customer	Est Que to Cust	Age	Time to Customer	Waiting for Cust
12/6/2012	228704	Beth Madigan	Project Estimate has been completed	False	True	False	False		Miller-Swift							12/18/2012	9	3/28/2013	3/28/2013	73	82	81	2
2/21/2013	231582	Katie Linehan	Cancelled	False	True	False	False		Miller-Swift/Crist							2/25/2013	3	3/2/2013	3/2/2013	5	27	7	20
3/2/2013	231950	Zhiqiang Cao, Ph.D.	Cancelled	False	True	False	False		Brazen							3/2/2013	0	3/2/2013	3/2/2013	0	20	0	20
3/22/2013	232608	Serena Ferguson	Project Estimate has been completed	False	True	False	False		Miller-Swift							3/23/2013	1	3/28/2013	3/29/2013	5	6	6	1

Total:	4	Estimates that took 1-10 workdays to customer:	3	Estimates to customer:	4
JDI Total:	0	11-20 workdays to customer:	0	Estimates that took 10 workdays or less to customer:	3
Estimate Total:	4	21-30 workdays to customer:	0	Percent of total:	75.0%
Planning Total:	0	31-60 workdays to customer:	0	Average days to customer:	24
Lump Sum Total:	0	61-90 workdays to customer:	1		
No Catagory:	0	91+ workdays to customer:	0		