

Design & Construction Services Completed Estimates from 10/1/2013 through 10/31/2013 as of 10/31/2013

Req Date	Request #	Requestor	Status	Just Do It	Est Req	Lump Sum	Plan Req	Planner	Estimator	PM	In Plan Queue	Req to Plan Que	Being Planned	Plan Complete	Plan Que to Plan Comp	In Est Queue	Req to Est Que	Being Estimate	Est to Customer	Est Que to Cust	Age	Time to Customer	Waiting for Cust
10/22/2013	242022	Mary Wood	Project Estimate has been completed	False	True	False	False		Miller-Swift							10/28/2013	5	10/28/2013	10/30/2013	3	8	7	2

Total:	1	Estimates that took 1-10 workdays to customer:	1	Estimates to customer:	1
JDI Total:	0	11-20 workdays to customer:	0	Estimates that took 10 workdays or less to customer:	1
Estimate Total:	1	21-30 workdays to customer:	0	Percent of total:	100.0%
Planning Total:	0	31-60 workdays to customer:	0	Average days to customer:	7
Lump Sum Total:	0	61-90 workdays to customer:	0		
No Catagory:	0	91+ workdays to customer:	0		