

Execution of Change Orders from: 04/01/2014

PM	Project #	Description	I. R. Approved Final Signature	C.O. Approved	KPI
771342	590 - 121168	Sahota	Biomedical Research Building		
RS	MBRB - - Geotechnical Exploration and Engineering Report		\$13,690.00		
COR #:	5	P0517893		30	
11	\$38,000.00	Hidden Condition	3/31/2014	4/30/2014	30
771675	136 - 195280	Davis	CHATSWORTH FIRE ALARM PANEL		
CC	Fire Alarm Panel		\$1,600,000.00		
COR #:	3	P0657527		60	
1	\$6,751.00	Field Condition	2/13/2014	4/14/2014	60
3	\$475.00	Hidden Condition	2/14/2014	4/14/2014	59
4	\$6,280.00	Omission	3/10/2014	4/14/2014	35
771701	999 -	Sahota	Trumbull Streetscape Enhancements		
RS	Trumbull Streetscape Enhancement Project		\$73,161.00		
COR #:	4	P0520279		30	
4	\$27,500.00	Schedule Impact	3/5/2014	4/4/2014	30
771836	034 - 230594	Carter			
LC	Passenger Elevator Renovation		\$470,800.00		
COR #:	1	P0658082		21	
1	\$1,595.00	Owners Scope Change	3/24/2014	4/14/2014	21
2	\$1,849.00	Owners Scope Change	3/24/2014	4/14/2014	21
771841	066 - 227885	Jacobs			
AF	Masonry Façade Repair		\$19,250.00		
COR #:	2	P0633030		16	
2	\$4,800.00	Hidden Condition	4/14/2014	4/30/2014	16
771843	090 - 227997	Davis			
JD	Teaching Labs Upgrades		\$128,300.00		
COR #:	2	P0660049		47	

PM	Project #	Description	I. R. Approved Final Signature	C.O. Approved	KPI
4	\$2,289.00	Hidden Condition	2/28/2014	4/16/2014	47
<hr/>					
771874	999 - 238171	Jacobs			
WM	Parking Entrance Intercom/Cameras & Command Center		\$12,154.00		
COR #:	2	P0647924		11	
2	\$38,161.48	Owners Scope Change	4/3/2014	4/14/2014	11
<hr/>					
771896	090 - 240909	Alhyari			
OA	Chiller Replacement		\$164,772.00		
COR #:	1	P0669460		30	
2	\$1,047.50	Owners Scope Change	3/31/2014	4/30/2014	30
3	\$2,454.00	Owners Scope Change	3/31/2014	4/30/2014	30
4	\$4,484.00	Owners Scope Change	4/11/2014	4/30/2014	19
5	\$5,549.00	Omission	4/15/2014	4/30/2014	15
<hr/>					
771917	006 - 245418	Alhyari			
OA	Chilled Water Loop from Chemistry to LSB 2014		\$39,950.00		
COR #:	1	P0668643		7	
1	\$3,500.00	Owners Scope Change	3/28/2014	4/4/2014	7
2	\$5,672.00	Owners Scope Change	3/28/2014	4/4/2014	7
<hr/>					
Total Change Orders:					9
Average Days:					28