

Execution of Change Orders from: 9/1/2013

PM	Project #	Description	I. R. Approved Final Signature	C.O. Approved	KPI
771619	003 - 185488	Brazen	Physics - Adaptation for Classroom		
RJ	Adaptation for Classroom Use		\$43,500.00		
COR #: 2	P0519846			29	
1	\$6,895.38	Field Condition	8/15/2013	9/13/2013	29
771645	005 - 191888	Alhyari	Science Hall		
EK	Lecture Room Upgrades (2nd Floor)		\$1,849,000.00		
COR #: 2	P0630073			62	
4	\$1,371.76	Field Condition	7/16/2013	9/16/2013	62
5	\$571.00	Owners Scope Change	7/16/2013	9/16/2013	62
6	\$257.00	Omission	7/17/2013	9/16/2013	61
7	\$357.00	Omission	7/24/2013	9/16/2013	54
8	\$413.00	Omission	8/6/2013	9/16/2013	41
9	\$856.00	Omission	8/6/2013	9/16/2013	41
771682	620 - 202159	Davis	THEATRE FALL PROTECTION		
JD	Theatre Fall Protection		\$173,331.00		
COR #: 1	P0634543			31	
1	\$2,566.58	Owners Scope Change	8/6/2013	9/6/2013	31
2	\$11,896.00	Omission	8/15/2013	9/6/2013	22
771711	046 - 196855	Alhyari	Fire Suppression Installation		
EK	Fire Suppression Installation		\$651,300.00		
COR #: 2	P0625603			58	
6	\$11,267.13	Error - Professional Service	7/24/2013	9/20/2013	58
7	\$1,323.00	Omission	7/24/2013	9/20/2013	58
8	\$5,693.00	Code Issue	8/5/2013	9/20/2013	46
9	\$12,887.75	Owners Scope Change	8/5/2013	9/20/2013	46
771743	079 - 218652	Milstein	Stadium Guardrail Replacement - Structural Repair Study		

PM	Project #	Description	I. R. Approved Final Signature	C.O. Approved	KPI
NM	Stadium Structural Repair		\$139,958.91		
COR #:	1	P0627732		36	
1	\$30,230.70	Owners Scope Change	8/1/2013	9/6/2013	36
771784	155 - 191885	Ahern	Manoogian African American Room Upgrades		
EK	Classroom 091 Renovation		\$278,000.00		
COR #:	3	P0630453		66	
4	\$3,883.00	Field Condition	7/16/2013	9/20/2013	66
5	\$754.00	Field Condition	8/7/2013	9/20/2013	44
7	\$4,578.00	Code Issue	9/6/2013	9/20/2013	14
771824	193 - 228857	Edwards			
TE	CSC Chiller Replacement		\$399,409.00		
COR #:		P0626005		40	
4	\$1,462.83	Owners Scope Change	8/7/2013	9/16/2013	40
771855	608 - 228510	Azar			
CA	Generator Interface Study		\$9,600.00		
COR #:	1	P0639462		20	
1	\$200.00	Owners Scope Change	8/27/2013	9/16/2013	20
771861	042 - 236337	McVea			
WM	Renovations		\$5,650.00		
COR #:	1	P0640968		27	
1	\$7,651.00	Owners Scope Change	8/22/2013	9/18/2013	27
Total Change Orders:					9
Average Days:					41