

# Execution of Change Orders from: 01/01/2015

PM	Project #		Description	I. R. Approved Final Signature	C.O. Approved	KPI
771609	999 - 227223	Alhyari	Multi Building Comprehensive Asbestos Inspection Testing			
EK	Multiple Building Comprehensive Asbestos Inspection Testing			\$21,457.10		
COR #: 2		P0697067			28	
	2	\$1,396.20	Owners Scope Change	12/11/2014	1/8/2015	28
771724	080 - 214800	Gibbons	Matthaei Basketball Office Expansion			
MG	Basketball Office Expansion			\$580,000.00		
COR #: 4		P0658467			23	
	13	\$300.00	Omission	1/7/2015	1/30/2015	23
771941	039 - 246190	McVea	Community Arts Building - Loading Dock Renovation			
JD	Loading Dock Renovation			\$20,801.00		
COR #: 1		P0692672			62	
	1	\$820.00	Owners Scope Change	11/25/2014	1/26/2015	62
771950	156 - 247867	Alhyari	St. Andrew's HVAC Retrofit			
OA	HVAC Retrofit			\$74,815.00		
COR #: 1		700875			14	
	1	\$1,370.00	Field Condition	1/8/2015	1/21/2015	13
	2	\$7,961.00	Owners Scope Change	1/7/2015	1/21/2015	14
771981	096 - 247851	Moore	UGL Carpet Replacement			
SM	Carpet Replacement			\$74,798.00		
COR #: 1		P0700889			29	
	1	\$2,058.01	Owners Scope Change	12/22/2014	1/20/2015	29
771983	608 - 246213	Hoekstra	Mazurek Flooring Replacement			
KA	Mazurek Medical Education Commons Flooring Replacement			\$66,500.00		
COR #: 1		692589			12	
	1	\$300.00	Error - Contractor	1/14/2015	1/26/2015	12

PM	Project #	Description	I. R. Approved Final Signature	C.O. Approved	KPI
----	-----------	-------------	-----------------------------------	------------------	-----

Total Change Orders: 6

Average Days: 28