

Design & Construction Services Completed Estimates from 4/1/13 through 4/30/13 as of 4/30/13

Req Date	Request #	Requestor	Status	Just Do It	Est Rea	Lump Sum	Plan Rea	Planner	Estimator	PM	In Plan Queue	Req to Plan Que	Being Planned	Plan Complete	Plan Que to Plan Comp	In Est Queue	Req to Est Que	Being Estimate	Est to Customer	Est Que to Cust	Age	Time to Customer	Waiting for Cust
2/14/2013	231284	Janine Dunlop	Project Estimate has been completed	False	True	False	False		Miller-Swift							2/15/2013	2	3/28/2013	4/26/2013	51	54	52	3
3/26/2013	232735	Daisy Wright	Project request in queue for PM assignment	False	True	False	False	Rooks	Miller-Swift							4/3/2013	7	4/16/2013	4/23/2013	15	26	21	6
4/16/2013	233484	Alex Stephens	Project Estimate has been completed	False	True	False	False		Miller-Swift							4/17/2013	2	4/23/2013	4/26/2013	8	11	9	3
4/17/2013	233528	Deb Ashcraft	Project Estimate has been completed	False	True	False	False		Miller-Swift							4/17/2013	1	4/26/2013	4/26/2013	8	10	8	3

Total: 4

JDI Total: 0

Estimate Total: 4

Planning Total: 0

Lump Sum Total: 0

No Catagory: 0

Estimates that took 1-10 workdays to customer: 2

11-20 workdays to customer: 0

21-30 workdays to customer: 1

31-60 workdays to customer: 1

61-90 workdays to customer: 0

91+ workdays to customer: 0

Estimates to customer: 4

Estimates that took 10 workdays or less to customer: 2

Percent of total: 50.0%

Average days to customer: 23