

Design & Construction Services Estimate Backlog as of 11/30/2012

Req Date	Request #	Requestor	Status	Just Do It	Est Req	Lump Sum	Plan Req	Planner	Estimator	PM	In Plan Queue	Req to Plan Que	Being Planned	Plan Complete	Plan Que to Plan Comp	In Est Queue	Req to Est Que	Being Estimated	Est to Customer	Est Que to Cust	Age	Time to Customer	Waiting for Cust
7/9/2012	221348	Rachel Beatty	Estimate development is in progress	False	True	False	False		Miller-Swift							7/18/2012	8	9/14/2012			105		
7/17/2012	221748	Winston Spencer	Estimate development is in progress	False	True	False	False		Miller-Swift							7/18/2012	2	9/26/2012			99		
7/18/2012	221794	Scott Frump	Estimate development is in progress	False	True	False	False		Miller-Swift							7/25/2012	6				98		
8/9/2012	222732	Scott Frump	Estimate development is in progress	False	True	False	False		Miller-Swift							8/14/2012	4				82		
11/9/2012	227662	Theresa Y. Hill / Felicia Douglas	Project request is in queue for an Estimate	False	True	False	False		Miller-Swift							11/13/2012	3				16		

Total: 5

JDI Total: 0

Estimate Total: 5

Planning Total: 0

Lump Sum Total: 0

No Catagory: 0

1-10 workdays: 0

11-20 workdays: 1

21-30 workdays to: 0

31-60 workdays: 0

61-90 workdays: 1

91+ workdays: 3