

Design & Construction Services Completed Estimates from 6/1/2013 through 6/30/2013 as of 6/30/2013

Req Date	Request #	Requestor	Status	Just Do It	Est Req	Lump Sum	Plan Req	Planner	Estimator	PM	In Plan Queue	Req to Plan Que	Being Planned	Plan Complete	Plan Que to Plan Comp	In Est Queue	Req to Est Que	Being Estimate	Est to Customer	Est Que to Cust	Age	Time to Customer	Waiting for Cust
5/3/2013	234329	Annette Hawkins	Project Estimate has been completed	False	True	False	False		Miller-Swift							5/15/2013	9	5/21/2013	6/5/2013	16	41	24	18
5/16/2013	235012	David Barnett	Project Estimate has been completed	False	True	False	False		Miller-Swift							5/23/2013	6	6/5/2013	6/5/2013	10	32	15	18
5/24/2013	235469	Donna Carroll	Project Estimate has been completed	False	True	False	False	Rooks	Miller-Swift							5/24/2013	1	6/12/2013	6/12/2013	14	26	14	13
5/29/2013	235638	Elizabeth Roggenbuck	Project request in queue for PM assignment	False	True	False	False		Miller-Swift	Crist						5/31/2013	3	6/6/2013	6/10/2013	7	23	9	15
5/30/2013	235708	Daisy Wright	Project Estimate has been completed	False	True	False	False		Miller-Swift							5/31/2013	2	6/25/2013	6/25/2013	18	22	19	4

Total: 5

JDI Total: 0

Estimate Total: 5

Planning Total: 0

Lump Sum Total: 0

No Catagory: 0

Estimates that took 1-10 workdays to customer: 1

11-20 workdays to customer: 3

21-30 workdays to customer: 1

31-60 workdays to customer: 0

61-90 workdays to customer: 0

91+ workdays to customer: 0

Estimates to customer: 5

Estimates that took 10 workdays or less to customer: 1

Percent of total: 20.0%

Average days to customer: 16