

Execution of Change Orders from: 6/1/14

PM	Project #		Description	I. R. Approved Final Signature	C.O. Approved	KPI
771580	060 - 182998	Edwards	University Service Building - Electrical Service Upgrade and Backup Generator			
TE	Electrical Service Upgrade and Backup Generator			\$523,655.00		
COR #:	3	P0668174			12	
	3	\$2,834.70	Field Condition	5/23/2014	6/4/2014	12
	4	(\$28,894.00)	Owners Scope Change	5/23/2014	6/4/2014	12
771724	080 - 214800	Gibbons	Matthaei Basketball Office Expansion			
MG	Basketball Office Expansion			\$580,000.00		
COR #:	1	P0658467			71	
	1	\$933.40	Owners Scope Change	3/27/2014	6/6/2014	71
	3	\$2,047.50	Hidden Condition	4/22/2014	6/6/2014	45
	4	\$34,541.81	Hidden Condition	4/28/2014	6/6/2014	39
771768	034 - 216815	Camilleri	Student Center Building Renovation 2013			
CC	Renovation			\$504,269.00		
COR #:	3	P0635776			1	
	3	\$388,642.00	Owners Scope Change	6/2/2014	6/3/2014	1
771813	556 - 195246	Davis	Advanced Technology Education Center (A-TEC)			
CA	Feasibility Study/Design Services			\$57,650.00		
COR #:	2	P0633233			71	
	1	\$9,354.00	Owners Scope Change	3/24/2014	6/3/2014	71
771843	090 - 227997	Davis	Engineering Teaching Labs - Engg/Manufacturing Engg Renov. Labs			
JD	Engineering Manufacturing - Engineering Renovation Labs			\$6,370.00		
COR #:	1	P0656768			42	
	1	\$16,340.00	Owners Scope Change	5/19/2014	6/30/2014	42
771881	169 - 235557	Edwards	Bioengineering Building - Power Quality			
TE	Power Quality Study			\$11,100.00		
COR #:	1	P0646250			22	

PM	Project #	Description	I. R. Approved Final Signature	C.O. Approved	KPI
1	\$14,400.00	Owners Scope Change	5/12/2014	6/3/2014	22
<hr/>					
771886	050 - 239638	Jacobs	Shapero Lecture Room 100 Upgrades		
RJ	Lecture Room 100 Upgrades		\$126,200.00		
COR #:	1	P0666168			34
1	\$2,079.00	Owners Scope Change	5/7/2014	6/10/2014	34
2	\$745.50	Hidden Condition	5/7/2014	6/10/2014	34
<hr/>					
771924	079 - 241292	Milstein	Stadium Structural Stabilization		
NM	Wayne State Stadium Stadium Structural Stabilization		\$51,535.00		
COR #:	1	P0669549			22
1	\$5,211.00	Field Condition	5/12/2014	6/3/2014	22
2	\$2,483.00	Field Condition	5/12/2014	6/3/2014	22
<hr/>					
Total Change Orders:					8
Average Days:					34