

Execution of Change Orders from: 03/01/2015

PM	Project #	Description	I. R. Approved Final Signature	C.O. Approved	KPI
771735	005 - 219056	Edwards			
TE	Electrical Reliability Upgrades Bid Pack 1,2,3 Bid Pack 3 Science Hall Building		\$619,910.00		
COR #:	1	P0709566			398
1	\$1,500.00	Hidden Condition	2/25/2014	3/30/2015	398
2	\$6,640.16	Hidden Condition	3/16/2015	3/30/2015	14
3	\$3,382.86	Hidden Condition	3/16/2015	3/30/2015	14
4	\$1,500.00	Hidden Condition	3/16/2015	3/30/2015	14
771940	003 - 245182	Jacobs			
RJ	Electrical Reliability Upgrade Bid Pack 1,2,3 Bid Pack 1		\$1,279,335.00		
COR #:	1	P0709568			21
1	\$7,100.00	Owners Scope Change	2/13/2015	3/6/2015	21
Total Change Orders:					2
Average Days:					209