

***DRAFT Facilities Operations PM DUE DATE Analysis from 3/1/2013 through 3/30/2013**

	Finish Date	Due Date	Total per Trade	
Engineering			326 of 452	72%
E - Afternoon Engineer			205 of 251	82%
E - Area 1 Engineer			26 of 41	63%
E - Area 2 Engineer			56 of 73	77%
E - Area 3 Auxiliary Eng			29 of 42	69%
E - Controls Engineer			4 of 39	10%
E - Midnight Engineer			6 of 6	100%
Grounds			2 of 2	100%
G - Moving/Storage			2 of 2	100%
Trades			25 of 29	86%
T - Electrician			25 of 29	86%
Total:			353 of 483	86%