

Design & Construction Services Completed Estimates from 10/1/2013 through 10/31/2013 as of 10/31/2013

Req Date	Request #	Requestor	Status	Just Do It	Est Req	Lump Sum	Plan Req	Planner	Estimator	PM	In Plan Queue	Req to Plan Que	Being Planned	Plan Complete	Plan Que to Plan Comp	In Est Queue	Req to Est Que	Being Estimate	Est to Customer	Est Que to Cust	Age	Time to Customer	Waiting for Cust
8/8/2013	238273	Donna Carroll	Project Estimate has been completed	False	True	False	False		Miller-Swift							9/4/2013	20	10/3/2013	10/3/2013	22	61	41	21
9/19/2013	240651	Gerald Tilson	Project Estimate has been completed	False	True	False	False		Miller-Swift	Crist						9/19/2013	1	10/1/2013	10/25/2013	27	31	27	5
10/10/2013	241518	Krista Mitchell	Project Estimate has been completed	False	True	False	False		Miller-Swift							10/10/2013	1	10/21/2013	10/24/2013	11	16	11	6
10/10/2013	241535	Daisy Wright	Project Estimate has been completed	False	True	False	False		Miller-Swift							10/10/2013	1	10/16/2013	10/21/2013	8	16	8	9
10/14/2013	241646	Ernestine Brown	Project request in queue for PM assignment	False	True	False	False		Miller-Swift	Crist						10/16/2013	3	10/22/2013	10/24/2013	7	14	9	6
10/18/2013	241853	Rose Foster	Project Estimate has been completed	False	True	False	False		Miller-Swift							10/22/2013	3	10/28/2013	10/30/2013	7	10	9	2
10/24/2013	242168	Sandra Shemske	Project Estimate has been completed	False	True	False	False	Brazen	Brazen	Moore						10/24/2013	1	10/24/2013	10/24/2013	1	6	1	6

Total: 7

JDI Total: 0

Estimate Total: 7

Planning Total: 0

Lump Sum Total: 0

No Catagory: 0

Estimates that took 1-10 workdays to customer: 4

11-20 workdays to customer: 1

21-30 workdays to customer: 1

31-60 workdays to customer: 1

61-90 workdays to customer: 0

91+ workdays to customer: 0

Estimates to customer: 7

Estimates that took 10 workdays or less to customer: 4

Percent of total: 57.1%

Average days to customer: 15