

# Execution of Change Orders from: 12/1/2014

PM	Project #	Description	I. R. Approved Final Signature	C.O. Approved	KPI
<b>771342</b>	<b>590 - 121168</b>	<b>Davis</b>	<b>School of Med Bio Medical Research Bld Detail Design</b>		
RS	MBRB - - Geotechnical Exploration and Engineering Report		\$13,690.00		
COR #:	<b>7</b>	P0670758		<b>43</b>	
13	\$50,000.00	Omission	11/6/2014	12/19/2014	<b>43</b>
RS	MBRB1		\$384,217.00		
COR #:	<b>9</b>	P0517938		<b>55</b>	
18	\$16,335.00	Schedule Impact	10/15/2014	12/9/2014	<b>55</b>
COR #:	<b>10</b>	P0517938		<b>8</b>	
19	\$109,868.00	Error - Contractor	12/11/2014	12/19/2014	<b>8</b>
<b>771609</b>	<b>999 - 227223</b>	<b>Alhyari</b>	<b>Multi Building Comprehensive Asbestos Inspection Testing</b>		
EK	Multiple Building Comprehensive Asbestos Inspection Testing		\$21,457.10		
COR #:	<b>1</b>	P0697067		<b>35</b>	
1	\$1,633.10	Owners Scope Change	11/6/2014	12/11/2014	<b>35</b>
<b>771675</b>	<b>136 - 195280</b>	<b>Milstein</b>	<b>Chatsworth Fire Alarm Panel and Fire Suppression 2013</b>		
CC	Fire Alarm Panel		\$1,600,000.00		
COR #:	<b>9</b>	P0657527		<b>42</b>	
17	\$980.70	Field Condition	10/28/2014	12/9/2014	<b>42</b>
<b>771724</b>	<b>080 - 214800</b>	<b>Gibbons</b>	<b>Matthaei Basketball Office Expansion</b>		
MG	Basketball Office Expansion		\$580,000.00		
COR #:	<b>3</b>	P0658467		<b>147</b>	
10	\$4,935.00	Error - Professional Service	7/25/2014	12/19/2014	<b>147</b>
12	(\$1,555.00)	Error - Contractor	11/24/2014	12/19/2014	<b>25</b>
<b>771874</b>	<b>999 - 238171</b>	<b>Jacobs</b>	<b>Parking Entrance Intercoms/Cameras &amp; Command Center 2013</b>		
RJ	Cameras & Command Center 2013		\$295,100.00		
COR #:	<b>1</b>	P0682403		<b>82</b>	
1	\$7,797.46	Field Condition	9/18/2014	12/9/2014	<b>82</b>
2	\$3,300.00	Field Condition	10/1/2014	12/9/2014	<b>69</b>

PM	Project #	Description	I. R. Approved Final Signature	C.O. Approved	KPI
<b>771891</b>	<b>005 - 240912</b>	<b>Kamalia</b>	<b>Science Hall - Fire Alarm Upgrade</b>		
EK	Fire Alarm Upgrade		\$173,000.00		
COR #:	<b>2</b>	P0680390		<b>42</b>	
4	\$7,122.00	Omission	11/7/2014	12/19/2014	<b>42</b>
<b>771901</b>	<b>155 - 235729</b>	<b>Milstein</b>	<b>Manoogian Second Floor Renovation</b>		
NM	Second Floor Renovation		\$381,494.00		
COR #:	<b>2</b>	P0686915		<b>53</b>	
2	\$19,231.00	Owners Scope Change	10/27/2014	12/19/2014	<b>53</b>
<b>771958</b>	<b>080 - 248997</b>	<b>Hoekstra</b>	<b>Matthaei Gym Floor Replacement</b>		
BH	Gym Floor Replacement		\$218,080.00		
COR #:	<b>1</b>	P0677866		<b>22</b>	
3	(\$1,323.00)	Owners Scope Change	11/17/2014	12/9/2014	<b>22</b>

**Total Change Orders: 10**

**Average Days: 52**