

Design & Construction Services Estimate Backlog as of 3/31/13

Req Date	Request #	Requestor	Status	Just Do It	Est Req	Lump Sum	Plan Req	Planner	Estimator	PM	In Plan Queue	Req to Plan Que	Being Planned	Plan Complete	Plan Que to Plan Comp	In Est Queue	Req to Est Que	Being Estimated	Est to Customer	Est Que to Cust	Age	Time to Customer	Waiting for Cust
2/19/2013	231461	Deb Ashcraft	Estimate development is in progress	False	True	False	False	Brazen	Miller-Swift							2/20/2013	2	3/5/2013			29		
3/6/2013	232117	Donna Carroll	Estimate development is in progress	False	True	False	False		Miller-Swift							4/25/2013	37	4/25/2013			18		
4/12/2013	233369	Valeria Cook	Estimate development is in progress	False	True	False	False		Miller-Swift							4/17/2013	4	4/23/2013			10		
4/12/2013	233388	Mary Wood	Estimate development is in progress	False	True	False	False		Crist/ Miller-Swift							4/17/2013	4	4/18/2013			10		
4/17/2013	233543	Mary Iverson	Project request is in queue for an Estimate	False	True	False	False	Padilla de Hernandez	Miller-Swift		4/17/2013	1	4/17/2013	4/24/2013	6	4/24/2013	6				13		
4/22/2013	233712	Karen M. Wilson-Hedrick	Project request is in queue for an Estimate	False	True	False	False	Pecic	Pecic							4/23/2013	2				16		
4/22/2013	233719	David Barnett	Project request is in queue for an Estimate	False	True	False	False		Miller-Swift							4/23/2013	2				16		

Total: 7

JDI Total: 0

Estimate Total: 7

Planning Total: 0

Lump Sum Total: 0

No Catagory: 0

1-10 workdays: 2

11-20 workdays: 4

21-30 workdays to: 1

31-60 workdays: 0

61-90 workdays: 0

91+ workdays: 0