

Execution of Change Orders from: 7/1/2014

PM	Project #	Description	I. R. Approved Final Signature	C.O. Approved	KPI	
771342	590 - 121168	Sahota	School of Med Bio Medical Research Bld Detail Design			
RS	Multidisciplinary Biomedical Research Building Project (MBRB)		\$77,641,600.00			
COR #:	2	P0614101		40		
	2	\$389,536.00	Field Condition	5/22/2014	7/1/2014	40
771636	003 - 196010	Milstein	Physics Laboratory Renovations- 2nd and 3rd Floor			
NM	Lab Renovations 2nd & 3rd Floor		\$2,469,500.00			
COR #:	8	P0601794		131		
	27	\$6,283.00	Omission	2/21/2014	7/2/2014	131
771675	136 - 195280	Davis	Chatsworth Fire Alarm Panel and Fire Suppression 2013			
CC	Fire Alarm Panel		\$1,600,000.00			
COR #:	5	P0657527		43		
	0	\$10,200.00	Owners Scope Change	5/29/2014	7/1/2014	33
	7	\$3,750.00	Owners Scope Change	5/19/2014	7/1/2014	43
771724	080 - 214800	Gibbons	Matthaei Basketball Office Expansion			
MG	Basketball Office Expansion		\$580,000.00			
COR #:	2	P0658467		6		
	5	\$4,688.00	Hidden Condition	6/25/2014	7/1/2014	6
	6	\$1,094.10	Hidden Condition	6/25/2014	7/1/2014	6
	7	\$1,945.65	Owners Scope Change	6/25/2014	7/1/2014	6
	8	\$1,048.64	Owners Scope Change	6/25/2014	7/1/2014	6
	9	\$262.50	Owners Scope Change	6/25/2014	7/1/2014	6
771813	556 - 195246	Davis	Advanced Technology Education Center (A-TEC)			
JD	Advanced Technology Center		\$38,000.00			
COR #:	3	P0634454		62		
	3	\$108,873.00	Owners Scope Change	4/30/2014	7/1/2014	62
771896	090 - 240909	Alhyari	Engineering Chiller Replacement			

PM	Project #	Description	I. R. Approved Final Signature	C.O. Approved	KPI
OA	Chiller Replacement		\$164,772.00		
COR #:	3	P0669460		15	
7	\$6,737.76	Code Issue	6/17/2014	7/2/2014	15
771920	056 - 243089	Kamalia	Parking Structure 2 - Deferred Maintenance & Improvements 2014		
LC	Maintenance & Improvements 2014		\$583,550.00		
COR #:	1	P0674574		56	
1	\$138,600.00	Owners Scope Change	6/2/2014	7/28/2014	56
Total Change Orders:					7
Average Days:					50