

# Execution of Change Orders from: 05/01/2015

PM	Project #	Description	I. R. Approved Final Signature	C.O. Approved	KPI
<b>771609</b>	<b>999 - 227223</b>	<b>Alhyari</b>	<b>Multi Building Comprehensive Asbestos Inspection Testing</b>		
EK	Multiple Building Comprehensive Asbestos Inspection Testing		\$21,457.10		
COR #:	<b>3</b>	P0697067		<b>10</b>	
3	\$8,679.40	Owners Scope Change	4/27/2015	5/7/2015	<b>10</b>
<b>771675</b>	<b>136 - 195280</b>	<b>Alhyari</b>	<b>Chatsworth Fire Alarm Panel and Fire Suppression 2013</b>		
CC	Fire Alarm Panel		\$1,600,000.00		
COR #:	<b>11</b>	P0657527		<b>28</b>	
21	\$7,166.94	Field Condition	4/22/2015	5/20/2015	<b>28</b>
<b>771768</b>	<b>034 - 216815</b>	<b>Camilleri</b>	<b>Student Center Building Renovation 2013</b>		
CC	CM Services		\$60,636.00		
COR #:		P0674186		<b>21</b>	
1	\$8,222.00	Owners Scope Change	4/20/2015	5/11/2015	<b>21</b>
2	\$34,347.00	Owners Scope Change	4/20/2015	5/11/2015	<b>21</b>
3	\$3,392.00	Owners Scope Change	5/7/2015	5/11/2015	<b>4</b>
4	\$10,462.00	Error - Professional Service	4/20/2015	5/11/2015	<b>21</b>
5	(\$3,594.00)	Error - Professional Service	4/20/2015	5/11/2015	<b>21</b>
6	\$93,653.00	Owners Scope Change	4/20/2015	5/11/2015	<b>21</b>
7	\$15,620.00	Owners Scope Change	4/20/2015	5/11/2015	<b>21</b>
8	\$24,941.00	Owners Scope Change	4/20/2015	5/11/2015	<b>21</b>
9	\$33,702.00	Owners Scope Change	4/20/2015	5/11/2015	<b>21</b>
10	(\$1,341.00)	Owners Scope Change	4/20/2015	5/11/2015	<b>21</b>
11	\$9,410.00	Owners Scope Change	4/20/2015	5/11/2015	<b>21</b>
12	\$3,034.00	Owners Scope Change	4/20/2015	5/11/2015	<b>21</b>
13	\$7,637.00	Owners Scope Change	4/20/2015	5/11/2015	<b>21</b>
14	\$26,682.00	Owners Scope Change	4/20/2015	5/11/2015	<b>21</b>
<b>771937</b>	<b>090 - 245186</b>	<b>Jacobs</b>	<b>Engineering Building Electrical Reliability Upgrade</b>		

PM	Project #	Description	I. R. Approved Final Signature	C.O. Approved	KPI
RJ		Electrical Reliability Upgrade Bid Pack 1,2,3 Bid Pack 1	\$1,994,497.00		
COR #:	1	P0709564		15	
	2	\$15,299.42 Error - Professional Service	5/5/2015	5/20/2015	15
<b>771986</b>	<b>629 - 245283</b>	<b>Edwards</b>	<b>Elliman Electrical Reliability Upgrade</b>		
WM		Electrical Reliability Upgrades Bid Pack 1,2,3 Bid Pack 2 Elliman Building	\$13,500,000.00		
COR #:	2	P0709565		29	
	4	\$5,426.40 Field Condition	4/9/2015	5/8/2015	29
	5	\$971.57 Field Condition	5/15/2015	5/8/2015	-7
	6	\$6,760.48 Hidden Condition	5/15/2015	5/8/2015	-7
<b>772827</b>	<b>211 - 121168</b>	<b>Davis</b>	<b>MBRB Disallowed State Costs (formerly American Beauty Iron Bldg Demolition)</b>		
RS		Fiber Optic Backbone Network Extension to Support the MBRB	\$83,575.00		
COR #:	2	P0673886		178	
	2	\$12,501.90 Hidden Condition	11/24/2014	5/21/2015	178
Total Change Orders:					6
Average Days:					46