

# Design & Construction Services Estimate Backlog as of

Req Date	Request #	Requestor	Status	Just Do It	Est Req	Lump Sum	Plan Req	Planner	Estimator	PM	In Plan Queue	Req to Plan Que	Be Pla
10/23/2013	242088	David Wissbrun	Estimate development is in progress	False	True	False	False		Miller-Swift				

<b>Total:</b>	<b>1</b>	<b>1-10 workdays:</b>	<b>0</b>
<b>JDI Total:</b>	<b>0</b>	<b>11-20 workdays:</b>	<b>1</b>
<b>Estimate Total:</b>	<b>1</b>	<b>21-30 workdays to:</b>	<b>0</b>
<b>Planning Total:</b>	<b>0</b>	<b>31-60 workdays:</b>	<b>0</b>
<b>Lump Sum Total:</b>	<b>0</b>	<b>61-90 workdays:</b>	<b>0</b>
<b>No Catagory:</b>	<b>0</b>	<b>91+ workdays:</b>	<b>0</b>

9/30/2013

ing nned	Plan Complete	Plan Que to Plan Comp	In Est Queue	Req to Est Que	Being Estimated	Est to Customer	Est Que to Cust	Age	Time to Customer	Waiting for Cust
			10/28/2013	4	10/31/2013			18		