

Design & Construction Services Completed Planning Estimates from 11/1/2013 through 11/30/2013 as of 11/30/2013

Req Date	Request #	Requestor	Status	Just Do It	Est Req	Lump Sum	Plan Req	Planner	Estimator	PM	In Plan Queue	Req to Plan Que	Being Planned	Plan Complete	Plan Que to Plan Comp	In Est Queue	Req to Est Que	Being Estimate	Est to Customer	Est Que to Cust	Age	Time to Customer	Waiting for Cust
11/12/2013	242947	Charo Hulleza	Project Estimate has been completed	False	True	False	True	Rooks	Miller-Swift		11/13/2013	1	11/13/2013	11/25/2013	12	11/25/2013	13	11/26/2013	11/26/2013	1	18	14	4

Total: 1

JDI Total: 0

Estimate Total: 0

Planning Total: 1

Lump Sum Total: 0

No Catagory: 0

Planning estimates that took 1-10 days to customer: 0

11-20 days to customer: 1

21-30 days to customer: 0

31-60 days to customer: 0

61-90 days to customer: 0

91+ days to customer: 0

Planning estimates to customer: 1

Estimates that took 30 days or less to customer: 1

Percent of total: 100.0%

Average days to customer: 14