

Execution of Change Orders from: 05/01/2016

PM	Project #	Description	
771193	175 - 270806	Vandenbussche New School of Business Administration (Mike Ilitch School of Business)	
ER	Mike Ilitch School of Business		\$14,975.00
COR #:	1	P0754969	
	1	\$4,490.00	Owners Scope Change
771799	999 -	CAMPUS ELEVATOR MAINTENANCE	
CC	Fountain Court Renovation		\$442,500.00
COR #:	1	P0729771	
	1	\$14,931.24	Owners Scope Change
771871	063 - 233732	Camilleri 5447 Woodward for Social Work Renovation	
NM	Renovation for Social Work		\$102,400.00
COR #:	1	P0718243	
	34	\$640.00	Hidden Condition
772041	999 - 256801	Davis Lot 14 Parking Lot Improvements	
JD	Lot 14 Parking Lot Improvements		\$86,935.00
COR #:	1	P0757142	
	1	\$498,761.00	Owners Scope Change
772065	193 - 258618	Kamalia Computing Service Center Breakroom and Hallway Improvements	
MG	Breakroom and Hallway Improvements		\$178,300.00
COR #:	3	P0747977	
	7	\$730.50	Owners Scope Change
	8	\$420.00	Field Condition
772101	080 - 275368	Alhyari Blue Lights - Athletic Campus	
OA	Blue Lights		\$48,700.00
COR #:	1	P0762631	
	1	\$33,530.00	Owners Scope Change

I. R. Approved Final Signature	C.O. Approved	KPI
-----------------------------------	------------------	-----

1

5/3/2016	5/4/2016	1
----------	----------	---

30

4/27/2016	5/27/2016	30
-----------	-----------	----

41

3/25/2016	5/5/2016	41
-----------	----------	----

12

4/22/2016	5/4/2016	12
-----------	----------	----

53

4/4/2016	5/27/2016	53
----------	-----------	----

4/26/2016	5/27/2016	31
-----------	-----------	----

28

4/5/2016	5/3/2016	28
----------	----------	----

Total Change Orders: 6

Average Days: 27