

Execution of Change Orders from: 09/01/2015

PM	Project #	Description	I. R. Approved Final Signature	C.O. Approved	KPI
771768	034 - 216815	Camilleri	Student Center Building Renovation 2013		
CC	Renovation		\$504,269.00		
COR #: 4	P0635776			118	
4	\$58,323.00	Owners Scope Change	5/14/2015	9/9/2015	118
771871	063 - 233732	Camilleri	5447 Woodward for Social Work Renovation		
NM	Renovation for Social Work		\$3,911,000.00		
COR #: 3	P0718370			42	
5	(\$9,000.00)	Contractor Voluntary Alternate	7/28/2015	9/8/2015	42
6	(\$13,000.00)	Owners Scope Change	7/28/2015	9/8/2015	42
9	\$135.35	Hidden Condition	7/28/2015	9/8/2015	42
10	\$473.81	Hidden Condition	7/28/2015	9/8/2015	42
11	\$2,500.00	Hidden Condition	7/28/2015	9/8/2015	42
771937	090 - 245186	Edwards	Engineering Building Electrical Reliability Upgrade		
RJ	Electrical Reliability Upgrade Bid Pack 1,2,3 Bid Pack 1		\$1,994,497.00		
COR #: 4	P0709564			26	
5	\$12,124.43	Field Condition	9/2/2015	9/28/2015	26
771975	090 - 250890	Gibbons	Engineering Research Laboratory Upgrades (2nd and 3rd Floors)		
MG	Research 2nd & 3rd Floor Phase 2 Part 1		\$1,334,000.00		
COR #: 2	P0726947			49	
2	\$1,866.90	Error - Professional Service	7/28/2015	9/15/2015	49
771986	629 - 245283	Edwards	Elliman Electrical Reliability Upgrade		
WM	Electrical Reliability Upgrades Bid Pack 1,2,3 Bid Pack 2 Elliman Building		\$13,500,000.00		
COR #: 4	P0709565			34	
8	\$1,975.28	Hidden Condition	8/18/2015	9/21/2015	34
9	\$24,283.23	Omission	9/4/2015	9/21/2015	17

PM	Project #	Description	I. R. Approved Final Signature	C.O. Approved	KPI	
771994	130 - 252650	Alhyari	FAB Roof Top Air-conditioning unit replacement			
OA	Roof Top Unit Replacement		\$760,000.00			
COR #:	2	P0716792		22		
	3	\$10,743.68	Owners Scope Change	8/27/2015	9/9/2015	13
	4	\$2,439.15	Owners Scope Change	8/18/2015	9/9/2015	22
	5	\$5,666.02	Field Condition	8/28/2015	9/9/2015	12
771996	603 - 249987	Paquette	EACPHS Team Based Learning Facility			
RH	EACPHS Team Based Learning Facility		\$113,000.00			
COR #:	1	P0722977		62		
	1	\$1,722.00	Error - Professional Service	7/28/2015	9/28/2015	62
	2	\$1,790.00	Owners Scope Change	7/28/2015	9/28/2015	62
	3	\$1,585.24	Owners Scope Change	7/28/2015	9/28/2015	62
	4	\$1,722.00	Field Condition	9/8/2015	9/28/2015	20
772024	056 - 258270	Alhyari	2015 Parking Structure 2 Renovations			
OA	Renovations		\$253,980.00			
COR #:	1	P0721793		32		
	1	\$6,636.00	Owners Scope Change	8/27/2015	9/28/2015	32
	2	\$6,296.00	Owners Scope Change	8/27/2015	9/28/2015	32
772027	612 - 258360	Kamalia	Scott Hall Building Upgrades 2015			
EK	Scott Hall Building Upgrades 2015		\$14,528.00			
COR #:	1	P0731551		73		
	1	\$4,352.72	Owners Scope Change	7/17/2015	9/28/2015	73
772043	016 - 266176	Ahern	State Hall Plaza			
NM	State Hall Plaza		\$158,000.00			
COR #:	2	P0723979		96		
	1	(\$42,265.87)	Error - Contractor	6/4/2015	9/8/2015	96

PM	Project #	Description	I. R. Approved Final Signature	C.O. Approved	KPI
----	-----------	-------------	-----------------------------------	------------------	-----

Total Change Orders: 10

Average Days: 55