

***DRAFT Facilities Operations PM DUE DATE Analysis from 07/01/2013 through 07/31/2013**

Finish Date Due Date		Total per Trade	
Engineering		348 of 415	84%
E - Afternoon Engineer		275 of 315	87%
E - Area 1 Engineer		21 of 21	100%
E - Area 2 Engineer		42 of 49	86%
E - Area 3 Auxiliary Eng		8 of 17	47%
E - Controls Engineer		2 of 13	15%
Trades		31 of 35	89%
T - Electrician		31 of 35	89%
Total:		379 of 450	89%