

Execution of Change Orders from: 07/31/2015

PM	Project #	Description	I. R. Approved Final Signature	C.O. Approved	KPI
772048	046 - 261745	Gibbons	Law Library Carpet Replacement		
MG	Carpet Replacement		\$33,460.00		
COR #: 1	P0727543			10	
1	\$5,896.00	Field Condition	7/21/2015	7/31/2015	10
2	\$5,215.50	Field Condition	7/28/2015	7/31/2015	3
772059	050 - 267559	Gibbons	Shapero Graduate Classroom		
WM	Graduate Classroom		\$33,200.00		
COR #: 1	P0727347			10	
1	\$4,400.00	Owners Scope Change	7/21/2015	7/31/2015	10
Total Change Orders:					2
Average Days:					10