D&CS Request Analysis  5/1/16 through 5/31/16 asof  5/31/16
Just Est Lump Plan InPlan  reqto Being Plan Plan que INnEst reqto Being Estto est Waiting  Rejected Accepted Time to
Status Dolt Req Sum Req Req Date Queue plan Planne Complete  to plan Queue est Estimat Custom queto Age Est Time for Cust Custome
MCP
Brazen
Crist
283510 Cancelled False True False False  4/27/2016 4/28/2016 2 4/29/2016  5/3/2016 4 25 4 21 5/20/2016 5
Azar
Brazen
283264  Project Estimate has been completed False True False True 4/20/2016 4/21/2016 2 4/22/2016 5/9/2016 13 5/9/2016 14 5/13/2016  5/13/2016 5 30 5 13 18
Flintoff
Brazen
280958  Project Estimate has been completed False True False True 2/24/2016 4/15/2016 38  4/19/2016 5/9/2016 17 5/9/2016 54 5/18/2016  5/18/2016 8 70 8 10 61
Flintoff
282957 PM assigned to investigate project needs False True False True 4/12/2016 4/13/2016 2 4/13/2016  5/12/2016 22 5/12/2016 23 5/16/2016  5/16/2016 3 36 3 12 5/27/2016 25
SiKora
283341 PM assigned to investigate project needs False True False True 4/22/2016 4/27/2016 4 4/28/2016 5/5/2016 7 5/5/2016 10 5/13/2016  5/13/2016 7 28 7 13 5/25/2016 16
Padilla de Hernandez
Brazen
Sikora
283459  Project request in queue for PM assignment  False True False True 4/26/2016 4/28/2016 3 4/28/2016 5/5/2016 6 5/5/2016 8 5/13/2016  5/13/2016 7 26 7 13 5/25/2016 14
PFA
Albaari
Brazen
283217  Project Estimate has been completed False True False True 4/19/2016 4/21/2016 3 4/22/2016 5/6/2016 12 5/10/2016 16 5/12/2016  5/17/2016 6 31 6 11 21
Flintoff
Brazen
284323  Project Estimate has been completed False True False True 5/18/2016 5/18/2016 1 5/18/2016  5/19/2016 2 5/19/2016 2 5/20/2016  5/27/2016 7 10 7 3 8
Padilla de Hernandez
Brazen
283584  Project Estimate has been completed False True False True 4/28/2016 4/29/2016 2 4/29/2016 5/9/2016 7 5/9/2016 8 5/13/2016  5/13/2016 5 24 5 13 12
282771  Project Estimate has been completed False True False True 4/7/2016 4/11/2016 3 4/11/2016  4/26/2016 12 4/26/2016 14  5/18/2016 5/26/2016 23 39 23 4 36
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