DRAFT Design & Construction Services Planning Estimate Backlog (as of 8/31/12) DRAFT

Req Date  Request # Requestor Status Just Est Lump Plan Planner Estimator PM InPlan  Reqto Being Plan PlanQueto InEst Reqto Being Est to Est Que Age Timeto Waiting
Dolt Reqa Sum Red Queue PlanQue Planned Complete PlanComp Queue EstQue Estimated Customer to Cust Customer for Cust
2/3/2012 215584  JHill Project Estimate has been completed False True False True Hernandez Bauman 2/3/2012 0 2/15/2012 3/23/2012 49 3/21/2012 47  3/22/2012 210
5/24/2012 219989  Christy Nolan Project request is in queue for an Estimate False True False True Rooks Brazen 5/24/2012 0 5/29/2012 6/5/2012 12 6/5/2012 12 99
5/24/2012 220003 Hongwei Zhang Project request is in active Planning False True False True Paquette 5/29/2012 5 5/29/2012 99
5/31/2012 220158 W. Pociask Estimate development is in progress False True False True Maier Miller-Swift 5/31/2012 0 6/7/2012 6/14/2012 14 6/14/2012 14  8/30/2012 92
6/4/2012 220262 David Barnett Project request is in queue for Planning False True False True 6/4/2012 0 88
6/5/2012 220355 Theresa Y. Hill Project request is in queue for an Estimate False True False True Padilla Brazen 6/5/2012 0 6/5/2012 8/10/2012 66 8/10/2012 66 87
6/13/2012 220610  Scott Frump Project request is in active Planning False True False True Maier 6/13/2012 0 6/14/2012 79
6/14/2012 220654 Nada Mclntyre Project request is in queue for Planning False True False True Rooks Brazen 6/14/2012 0 6/20/2012 7/12/2012 28 7/12/2012 28 78
6/25/2012 220957 Jeff Block Project request is in queue for Planning False True False True Rooks 7/18/2012 23 67
6/30/2012 221108 L. Bott Project request is in active Planning False True False True Maier 7/10/2012 10 7/16/2012 62
7/2/2012 221124  Deb Ashcraft Project request is in queue for Planning False True False True Maier Miller-Swift 7/18/2012 16 60
7/2/2012 221155 Daisy Wright Project request is in active Planning False True False True Rooks 7/10/2012 8 7/13/2012 60
7/12/2012 221460 JHill Project request is in queue for Planning False True False True Rooks Miller-Swift 7/18/2012 6 7/27/2012 50
7/17/2012 221716  Daisy Wright Project request is in queue for an Estimate False True False True Azar Miller-Swift 7/18/2012 1 45
7/20/2012 221886 Gerald Tilson Project request is in queue for an Estimate False True False True Padillade  Miller-Swift 7/25/2012 5 7/25/2012 8/14/2012 20 8/14/2012 25 42
Hernandez
7/27/2012 222172  Daisy Wright Project request is in queue for an Estimate False True False True Claudia Tonya Miller- 8/6/2012 10 8/1/2012 8/21/2012 15 8/27/2012 31 35
Padilla de Swift
Herndndez
7/31/2012 222310 Chacko George Project request is in queue for Planning False True False True Brazen Miller-Swift 8/4/2012 4 31
8/1/2012 222343  Jeff Maier Project request is in active Planning False True False True Maier Miller-Swift 8/4/2012 3 8/10/2012 30
8/14/2012 222911  Scott Frump Project request is in queue for Planning False  True False True Maier Miller-Swift 8/14/2012 0 17
8/14/2012 222980 Audra Kovalchuk Project request is in queue for an Estimate False True False True Padillade  Miller-Swift 8/20/2012 6 8/20/2012 8/27/2012 7 8/27/2012 13 17
Hernandez
8/14/2012 222985 Lynnetta Smith Project request is in active Planning False True False True Rooks Miller-Swift 8/20/2012 6 8/20/2012 8/23/2012 3 8/23/2012 9 17
8/20/2012 223201 Rita Gordon Project request is in active Planning False True False True Maier 8/28/2012 8 8/30/2012 11
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Estimates that took 1-10 workdays to customer:

Planning Backlog: 22

11-20 workdays to customer:
21-30 workdays to customer:
31-60 workdays to customer:
61-90 workdays to customer:

91+ workdays to customer:
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