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282044 PM assigned to investigate project needs False True False False 3/21/2016 3/22/2016 2 3/24/2016 4/8/2016 14 30 14 16 4/12/2016 15

Albaari

Brazen

282275 Project Estimate has been completed False True False True 3/25/2016 3/31/2016 5 3/31/2016 4/6/2016 5 4/6/2016 9 4/7/2016 4/8/2016 3 26 3 16 11

283097 Project Estimate has been completed False True False True 4/15/2016 4/18/2016 2 4/19/2016 4/28/2016 9 4/28/2016 10 4/28/2016 4/28/2016 1 11 1 2 10

Azar

Brazen

282801 Project Estimate has been completed False True False True 4/7/2016 4/8/2016 2 4/11/2016 4/18/2016 7 4/18/2016 8 4/18/2016 4/18/2016 1 17 1 10 8

Brazen

Brazen

282384 Project Estimate has been completed False True False True 3/29/2016 3/29/2016 1 3/29/2016 4/4/2016 5 4/4/2016 5 4/13/2016 4/14/2016 9 24 9 12 13

Flintoff

Brazen

283179 Project Estimate has been completed False True False True 4/18/2016 4/21/2016 4 4/22/2016 4/25/2016 3 4/25/2016 6 4/27/2016 4/27/2016 3 10 3 3 8

281473 Project Estimate has been completed False True False True 3/7/2016 3/7/2016 1 3/8/2016 3/22/2016 12 3/22/2016 12 3/24/2016 4/1/2016 9 40 9 21 20

Padilla de Hernandez

Brazen

282488 Project Estimate has been completed False True False True 3/31/2016 4/7/2016 6 4/7/2016 4/22/2016 12 4/22/2016 17 4/28/2016 4/28/2016 5 22 5 2 21

283057 Project Estimate has been completed False True False True 4/14/2016 4/18/2016 3 4/25/2016 4/28/2016 9 4/28/2016 11 4/28/2016 4/28/2016 1 12 1 2 11

281920 Project request in queue for PM assignment False True False True 3/17/2016 3/17/2016 1 3/17/2016 3/29/2016 9 3/29/2016 9 4/1/2016 4/1/2016 4 32 4 21 12

Rooks

Brazen

282822 Project Estimate has been completed False True False True 4/7/2016 4/12/2016 4 4/12/2016 4/13/2016 2 4/13/2016 5 4/20/2016 4/20/2016 6 17 6 8 10

282770 Project Estimate has been completed False True False True 4/7/2016 4/12/2016 4 4/13/2016 4/14/2016 3 4/14/2016 6 4/22/2016 4/22/2016 7 17 7 6 12

283110 Project Estimate has been completed False True False True 4/15/2016 4/18/2016 2 4/18/2016 4/18/2016 1 4/18/2016 2 4/20/2016 4/20/2016 3 11 3 8 4

PFA

Albaari

Brazen

278558 Project Estimate has been completed False True False True 1/8/2016 1/8/2016 1 1/11/2016 2/25/2016 35 2/25/2016 35 3/1/2016 4/28/2016 46 81 46 2 80

282276 Plant Fund Requested False True False True 3/25/2016 3/29/2016 3 3/30/2016 4/20/2016 17 4/20/2016 19 4/25/2016 4/25/2016 4 26 4 5 22

Flintoff

Brazen

281190 Project Estimate has been completed False True False True 3/1/2016 3/1/2016 1 3/8/2016 3/11/2015 255 4/12/2016 31 4/12/2016 4/13/2016 2 44 2 13 32

Padilla de Hernandez

Brazen

Monday, May 02, 2016 Page 1 of 2



Status
Just 
Do It

Est 
Req

Lump
 Sum

Plan 
Req Req Date

In Plan 
Queue

req to 
plan 

Being 
Planne

Plan 
Complete

Plan que 
to plan 

In Est 
Queue

req to 
est 

Being 
Estimat

Est to 
Custom

est 
que to Age Est_Time

Waiting 
for Cust

Rejected Accepted Time to 
Custome

281889 Project Estimate has been completed False True False True 3/16/2016 3/17/2016 2 3/18/2016 3/31/2016 11 3/31/2016 12 3/31/2016 4/7/2016 6 33 6 17 17

Rooks

Brazen

282200 Project Estimate has been completed False True False True 3/24/2016 3/28/2016 3 3/28/2016 4/6/2016 8 4/6/2016 10 4/8/2016 4/8/2016 3 27 3 16 12
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