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12/11/2014 259642 Deb Ashcraft Project Estimate has been completed False True False True Flintoff Miller-Swift 12/19/2014 7 12/19/2014 3/2/2015 52 3/2/2015 58 3/11/2015 3/13/2015 10 79 67 13PFA

2/3/2015 261684 Leo A. Tomaszewski PM assigned to investigate project 
needs

False True False True Padilla de 
Hernandez

Miller-Swift SiKora 2/5/2015 3 2/6/2015 2/10/2015 4 2/10/2015 6 2/19/2015 3/4/2015 17 41 22 20MCP

2/4/2015 261712 Wanda Johnson-Betts Project Estimate has been completed False True False True Padilla de 
Hernandez

Miller-Swift 2/5/2015 2 2/10/2015 2/18/2015 10 2/18/2015 11 2/25/2015 3/23/2015 24 40 34 7PFA

2/4/2015 261745 Leo A. Tomaszewski Project Estimate has been completed False True False True Padilla de 
Hernandez

Miller-Swift 2/9/2015 4 2/10/2015 2/19/2015 9 2/23/2015 14 2/25/2015 3/12/2015 14 40 27 14PFA

2/9/2015 261912 Marguerite Carlton Project Estimate has been completed False True False True Azar Brazen 2/12/2015 4 2/17/2015 3/6/2015 17 3/6/2015 20 3/9/2015 3/9/2015 2 37 21 17PFA

2/10/2015 261973 Daisy Wright Project Estimate has been completed False True False True Padilla de 
Hernandez

Miller-Swift 2/10/2015 1 2/10/2015 2/26/2015 13 2/26/2015 13 3/11/2015 3/11/2015 10 36 22 15MCP

2/10/2015 261974 Lisa Anga Project Estimate has been completed False True False True Rooks Miller-Swift 2/10/2015 1 2/11/2015 3/4/2015 17 3/4/2015 17 3/11/2015 3/12/2015 7 36 23 14MCP

2/13/2015 262157 Alex Stephens Cancelled False True False True Padilla de 
Hernandez

Miller-Swift 2/13/2015 1 2/16/2015 2/16/2015 2 2/16/2015 2 2/25/2015 3/13/2015 20 33 21 13MCP

2/13/2015 262203 Ferna Childs PM assigned to investigate project 
needs

False True False True Rooks Miller-Swift SiKora 2/16/2015 2 2/16/2015 2/17/2015 2 2/17/2015 3 2/25/2015 3/13/2015 19 33 21 13MCP

2/17/2015 262382 Marguerite Carlton Project Estimate has been completed False True False True Azar Brazen 2/18/2015 2 2/23/2015 3/6/2015 13 3/6/2015 14 3/9/2015 3/9/2015 2 31 15 17MCP

2/26/2015 262944 Anita Knight Project Estimate has been completed False True False True Padilla de 
Hernandez

Miller-Swift 3/5/2015 6 3/6/2015 3/17/2015 9 3/17/2015 14 3/24/2015 3/24/2015 6 24 19 6MCP

2/27/2015 263017 Patrick Erne PM assigned to investigate project 
needs

True False False False Nathan 
Crist

3/5/2015 23 5 19MCP

3/2/2015 263070 Lynette Rae PM assigned to investigate project 
needs

True False False False Gibbons 3/5/2015 22 4 19MCP

3/2/2015 263074 Lynette Rae PM assigned to investigate project 
needs

True False False False Nathan 
Crist

3/5/2015 22 4 19MCP

3/2/2015 263077 Lynette Rae PM assigned to investigate project 
needs

True False False False SiKora 3/5/2015 22 4 19MCP

3/2/2015 263115 David Fleig PM assigned to investigate project 
needs

False True False False Miller-Swift Sylvia 
Moore

3/6/2015 5 3/6/2015 3/12/2015 5 22 9 14MCP

3/3/2015 263150 Delores Tennille Project Estimate has been completed False True False True Padilla de 
Hernandez

Miller-Swift 3/5/2015 3 3/6/2015 3/16/2015 8 3/16/2015 10 3/18/2015 3/19/2015 4 21 13 9MCP

3/3/2015 263198 Gerry Tilson Project request in queue for PM 
assignment

True False False False Padilla de 
Hernandez

Padilla de 
Hernandez

3/5/2015 21 3 19MCP

3/4/2015 263295 Matt Gribbin Project Estimate has been completed False True False True Flintoff Miller-Swift 3/5/2015 2 3/6/2015 3/23/2015 13 3/23/2015 14 3/24/2015 3/25/2015 3 20 16 5MCP

3/5/2015 263367 Delinda Neal Project Estimate has been completed False True False True Padilla de 
Hernandez

Miller-Swift 3/5/2015 1 3/6/2015 3/5/2015 1 3/17/2015 9 3/18/2015 3/19/2015 3 19 11 9MCP

3/11/2015 263645 Karen Wilson PM assigned to investigate project 
needs

False True False False Miller-Swift SiKora 3/13/2015 3 3/17/2015 3/20/2015 6 15 8 8MCP

3/13/2015 263799 Catherine Siladi Project Estimate has been completed False True False False Miller-Swift 3/16/2015 2 3/17/2015 3/20/2015 5 13 6 8MCP

3/13/2015 263821 John Wolf Project Estimate has been completed False True False False Miller-Swift 3/13/2015 1 3/13/2015 3/13/2015 1 13 1 13PFA

3/16/2015 263891 Kimberly Elms PM assigned to investigate project 
needs

True False False False Padilla de 
Hernandez

Padilla de 
Hernandez

3/19/2015 12 4 9MCP

3/27/2015 264431 Ruth Jensen PM assigned to investigate project 
needs

True False False False SiKora 3/27/2015 3 1 3MCP
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Total: 25

JDI Total: 7

Estimate Total: 4

Planning Total: 14

Lump Sum Total: 0

No Catagory: 0
Percent of total: 94.4%

Planning Only 1-10 days: 8

11-20 days: 5

21-30 days: 0

31-60 days: 1

61-90 days: 0

 91+ days: 0

Average: 2.786 2.812.1 8.8 27 15.24 13

Estimating 1-10 workdays to customer: 13

11-20 workdays to customer: 4

21-30 workdays to customer: 1

31-60 workdays to customer: 0

61-90 workdays to customer: 0

 91+ workdays to customer: 0

Estimate only Minor Projects 10 days or less: 3

Estimate with Planning Minor Projects 30 days or less: 10

Estimate with Planning Major Projects 60 days or less: 3

Estimate only Major Projects 30 days or less: 1

Total: 18Total: 14

of 3

of 10

of 4

of 1
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