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2/27/2013 231797 Rajeev Sadasivan Submitted for project number only False True False True Brazen 2/27/2013 0 3/1/2013 276

8/26/2013 239307 Sandra Schemske Project request is in active Planning False True False True Azar Miller-Swift 9/3/2013 8 9/3/2013 96

8/30/2013 239643 Gerry Tilson Project request is in active Planning False True False True Padilla de 
Hernandez

Miller-Swift 8/30/2013 0 9/3/2013 92

9/3/2013 239783 Daisy Wright Project request is in active Planning False True False True Rooks Miller-Swift 9/10/2013 7 9/10/2013 10/15/2013 35 88

10/29/2013 242362 Phil Gilchrist Project request is in active Planning False True False True Flintoff Miller-Swift 11/5/2013 7 11/11/2013 32

10/31/2013 242473 Stuart May Project request is in queue for Planning False True False True Padilla de 
Hernandez

Miller-Swift 11/5/2013 5 30

10/31/2013 242474 Stuart May Project request is in queue for Planning False True False True Padilla de 
Hernandez

Miller-Swift 11/5/2013 5 30

11/5/2013 242674 Rose Foster Project request is in active Planning False True False True Rooks 11/5/2013 0 11/5/2013 25

11/6/2013 242691 Artie Turner Project request is in queue for an Estimate False True False True Padilla de 
Hernandez

Miller-Swift 11/8/2013 2 11/12/2013 11/26/2013 18 11/26/2013 20 24

11/8/2013 242834 Beth Madigan Project request is in queue for an Estimate False True False True Rooks Miller-Swift 11/12/2013 4 11/14/2013 11/19/2013 7 11/19/2013 11 22

11/8/2013 242835 Beth Madigan Project request is in queue for an Estimate False True False True Rooks Miller-Swift 11/12/2013 4 11/14/2013 11/19/2013 7 11/19/2013 11 22

11/12/2013 242934 Beth Myers Project request is in queue for Planning False True False True Padilla de 
Hernandez

Miller-Swift 11/13/2013 1 18

11/13/2013 243013 Rose Foster Project request is in active Planning False True False True Rooks Miller-Swift 11/13/2013 0 11/13/2013 17

11/15/2013 243129 Sharon Progar Project request is in queue for Planning False True False True Rooks 11/18/2013 3 15

11/19/2013 243171 Leo A. Tomaszewski Project request is in queue for Planning False True False True Padilla de 
Hernandez

Miller-Swift 11/20/2013 1 11

11/19/2013 243210 Christy Nolan Project on hold per direction of customer False True False True Rooks Miller-Swift 11/20/2013 1 11/21/2013 11

11/19/2013 243217 Antonio Yancey Project request is in queue for Planning False True False True Rooks Miller-Swift 11/20/2013 1 11

11/20/2013 243274 Lisa Seymour Project request is in active Planning False True False True Rooks Miller-Swift 11/20/2013 0 11/21/2013 10

Planning Backlog: 18
Estimates that took 1-10 workdays to customer: 1

11-20 workdays to customer: 6

21-30 workdays to customer: 6

31-60 workdays to customer: 1

61-90 workdays to customer: 1

 91+ workdays to customer: 3
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