
AVP Approved Impact Reports as of 08/1/2014 , Aging as of 9/3/2014

PM Project Description AVP Date Age Condition

195280 CHATSWORTH FIRE ALARM PANELDavis 136 - Chatsworth               

Conti ElectricFire Alarm Panel

14 Owners Scope ChangeP0657527 Provide sod at the exposed areas in front of Chatsworth in lieu of seed.$2,205.00 8/4/2014 30

240910Kamalia 140 - Education                

Precision Contracting GroupClassroom Upgrades - 1st Floor

4 Owners Scope Change673192 Repaint accent wall in three classrooms.  (accent color too bright)$2,400.00 8/4/2014 30

240913Davis 062 - AAB                      

Ram Construction Service, Inc.Exterior Masonry Sill Restoration

1 Owners Scope ChangeP0686262 Replace masonry sills, jambs, and heads on north and west elevations of AAB per 
contract Alternates 1 and 2.

$156,000.00 8/5/2014 29

240910Kamalia 140 - Education                

Precision Contracting GroupClassroom Upgrades - 1st Floor

5 Field Condition673192 Cost to fire stop existing penetrations and furnish and install fire blanket insulation 
to fill gaps in rated-corridor block wall in 5 classrooms.

$811.30 8/5/2014 29

221108Alhyari 193 - Computing Services       

Precision Contracting GroupHVAC

2 Code Issue662572 Add'l work for National Time requested by Bill Kemp.  Work includes programming 
and coordinating the dampers with FM 200 and Fire Alarm Systems.

$2,223.38 8/6/2014 28

238026Gibbons 080 - Matthaei                 

Great Lakes Power & LightingFire Alarm System Replacement

3 Code IssueP0673709 The provision and installation of One Fire Alarm Strobe, as requested by State 
Fire Marshal.

$739.00 8/19/2014 15

188580 Roof ReplacementJacobs 017 - Linsell House            

Pranam Global Tech, Inc.Roof Replacement

1 Owners Scope ChangeP0681897 Paint wood on dormers.  Replace glass pane at rear dormer of house.$3,500.00 8/25/2014 9

243089Kamalia 056 - PS #2                    

M One Limited, Inc., DBA: Mark 1 Restoration ServMaintenance & Improvements 2014
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3 Owners Scope ChangeP0674574 Cost to stripe P.S.2 at various levels not in the original scope of work.$2,200.00 8/25/2014 9

4 Owners Scope ChangeP0674574 Cost to stripe handicapped parking spaces at east bay of level 1 per layout 
provided by consultant as well as paint the existing stripes black.

$2,310.00 8/25/2014 9

243088Jacobs 498 - PS #3                    

M One Limited, Inc., DBA: Mark 1 Restoration ServDeferred Maintenance & Improvements 2014

1 Owners Scope ChangeP0673622 Provide flush anchor caps at replaced stone paenl locations where foot traffic 
occurs.

$2,400.00 8/25/2014 9

182998 University Service Building - Electrical Service Upgrade and Backup GeneratorEdwards 060 - University Services      

Industrial Electric Co.Electrical Service Upgrade and Backup 
Generator

5 Owners Scope ChangeP0668174 Install UPS loads - Extend drywall - Relocate circuit system - Revise painting cost - 
Revise phasing - Pull DTE cables - Credit for allowance - Install drain pans.

$33,116.83 8/28/2014 6

195280 CHATSWORTH FIRE ALARM PANELDavis 136 - Chatsworth               

Conti ElectricFire Alarm Panel

11 OmissionP0657527 Fire wrap the fire alarm pathways between the 1st floor closet and 2nd floor closet 
with 3M Fire Protection wrap.

$5,490.00 8/28/2014 6

13 Field ConditionP0657527 Add'l labor and materials to re-route fire suppression line around underground 
obstructions discovered during excavation.

$5,688.00 8/28/2014 6

195246Davis 556 - 14601 East Twelve Mile   

Christman Company (Corporate Headquarters)Advanced Technology Center

3 Owners Scope ChangeP0634454 The scope of work includes the addition of OneCard readers on 110 and 137, 
revised door hardware, installation of access points, patch cords, pathways and 
data drops.

$18,057.52 8/28/2014 6

4 OmissionP0634454 The scope of work includes additional glass break sensors in the lobby and break 
out room.

$2,040.50 8/28/2014 6

240910Kamalia 140 - Education                

Precision Contracting GroupClassroom Upgrades - 1st Floor

6 Owners Scope Change673192 Replace blinds at door sidelights with shades (total 6) in classrooms that have 
been renovated.

$866.65 8/28/2014 6

248997Hoekstra 080 - Matthaei                 

Kiefer Specialty Flooring, Inc.Gym Floor Replacement
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3 Owners Scope ChangeP0677866 Revision of floor graphics to stained 3-pt arches and added '1918" lettering at 
border.

$2,695.00 8/28/2014 6

121168 MBRB Disallowed State Costs (formerly American Beauty Iron Bldg Demolition)Sahota 211 - 6160 Cass (6130 Woodward)

Detroit Power Systems, LLCFiber Optic Backbone Network Extension to 
Support the MBRB

1 Owners Scope ChangeP0673886 Install add'l manhole. Restoration on 2 test locations.$12,316.42 8/28/2014 6
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