Execution of Change Orders from: 09/01/2014

I. R. Approved C.0.
PM Project # Description Final Signature Approved KPI
771342 590 - 121168  Sahota School of Med Bio Medicial Research Bld Detail Design
RS MBRB1 $384,217.00
COR# 8 P0517938 178
15 $2,420.00 Field Condition 3/18/2014 9/12/2014 178
16 $4,356.00 Owners Scope Change 5/19/2014 9/12/2014 116
771620 017 - 188580  Jacobs Linsell House Roof Replacement
NM Roof Replacement $58,000.00
COR# 1 P0681897 -
1 $3,360.00 Owners Scope Change 8/25/2014 9/30/2014 36
771675 136 - 195280  Davis Chatsworth Fire Alarm Panel and Fire Suppression 2013
ccC Fire Alarm Panel $1,600,000.00
COR#: 6 P0657527 67
9 $58,360.10 Field Condition 7/14/2014 9/5/2014 53
10 $2,329.00 Code Issue 6/30/2014 9/5/2014 67
12 $633.00 Owners Scope Change 7/14/2014 9/5/2014 53
COR# 7 P0657527 49
11 $5,490.00 Omission 8/28/2014 9/22/2014 25
13 $5,688.00 Field Condition 8/28/2014 9/22/2014 25
14 $2,205.00 Owners Scope Change 8/4/2014 9/22/2014 49
771695 064 - 213921  Ahern Beecher Front Porch Restoration
LC Front Porch Restoration $235,932.86
COR#: 4 P0624360 -
5 $14,653.00 Owners Scope Change 8/25/2014 9/19/2014 25
771768 034 - 216815  Camilleri Student Center Building Renovation 2013
CA Building Renovation $6,950.00
COR# 1 P0677589 -
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1 $45,000.00 Owners Scope Change 8/25/2014 9/4/2014 10
771802 090 - 221185  Vandenbussche Engineering West Entrance Exterior Masonry Restoration
LC West Entrance Masonry Restoration $182,796.00
COR#: 3 P0644124 -
3 $1,159.74 Owners Scope Change 8/20/2014 9/5/2014 16
771813 556 - 195246  Davis Advanced Technology Education Center (A-TEC)
JD Advanced Technology Center $38,000.00
COR# 4 P0634454 56
2 $65,158.00 Owners Scope Change 7/25/2014 9/19/2014 56
771820 193 - 221108  Alhyari Computing Service Center HVAC
OA  HVAC $169,200.00
COR# 2 P0662572 47
2 $2,223.38 Code Issue 8/6/2014 9/22/2014 47
3 $5,368.20 Omission 9/8/2014 9/22/2014 14
771895 062 - 240913  Davis AJ/AB - Exterior Masonry Sill Restoration 2014
JD Exterior Masonry Sill Restoration $130,000.00
COR# 1 P0686262 48
1 $156,000.00 Owners Scope Change 8/5/2014 9/22/2014 48
771907 140 - 240910 Kamalia Education Classroom Upgrades - 1st Floor
LC Classroom Upgrades - 1st Floor $274,145.00
COR#: 2 673192 49
4 $1,134.00 Owners Scope Change 8/4/2014 9/22/2014 49
5 $811.30 Field Condition 8/5/2014 9/22/2014 48
6 $866.65 Owners Scope Change 8/28/2014 9/22/2014 25
772827 211 - 121168 Sahota MBRB Disallowed State Costs (formerly American Beauty Iron Bldg Demolition)
RS Fiber Optic Backbone Network Extension to Support the MBRB $83,575.00
COR# 1 P0673886 -
1 $12,316.42 Owners Scope Change 8/28/2014 9/25/2014 28
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Total Change Orders: 12

Average Days: 50
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