Design & Construction Services Planning Estimate Backlog as of 12/31/2012

Req Date Request # Requestor Status Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Reqto Being Est to Est Que Age Timeto Waiting
Dolt Rea Sum Rea Queue PlanQue Planned Complete PlanComp Queue EstQue Estimated Customer to Cust Customer for Cust
6/14/2012 220654 Nada Mclntyre Estimate development is in progress False True False True Rooks Miller-Swift 6/14/2012 0 6/20/2012 7/12/2012 28 7/12/2012 28 9/11/2012 200
10/30/2012 227192 Clinton Guethlein Project request is in active Planning False True False True Rooks 10/31/2012 1 10/31/2012 62
11/14/2012 227889  Matthew Gribbin Estimate development is in progress False True False True Maier Miller-Swift 11/16/2012 2 11/20/2012 11/27/2012 11 11/27/2012 13  12/7/2012 47
11/21/2012 228117 Elizabeth Roggenbuck Project request is in active Planning False True False True Brazen/Roo 11/27/2012 6 11/27/2012 40
ks
11/21/2012 228121 Ron Spalding Project request is in queue for an Estimate False True False True Maier 11/27/2012 6 11/28/2012 12/10/2012 13 12/10/2012 19 40
11/27/2012 228246 carol talbott Project request is in queue for an Estimate False True False True Maier 11/27/2012 0 11/29/2012 12/20/2012 23 12/20/2012 23 34
11/27/2012 228258  Stuart May Project request is in active Planning False True False True Rooks/ 12/4/2012 7 12/4/2012 34
Padilla
11/30/2012 228452 Deb Ashcraft Project request is in queue for an Estimate False True False True Azar 12/4/2012 4 31
11/30/2012 228462 Donna Carroll Project request is in active Planning False True False True Rooks 12/4/2012 4 12/4/2012 31
12/6/2012 228660 Paul Stemmer Project request is in active Planning False True False True Maier Miller-Swift 12/7/2012 1 12/14/2012 25
12/6/2012 228700 Beth Madigan Project request is in queue for Planning False True False True Rooks Miller-Swift 12/7/2012 1 25
12/18/2012 229120 Bob Ostrowski Project request is in queue for Planning False True False True Rooks 12/21/2012 3 13
12/20/2012 229210 Daisy Wright Project request is in queue for Planning False True False True Padillade 12/21/2012 1 11
Hernandez

Tuesday, January 08, 2013

Planning Backlog:

Estimates that took 1-10 workdays to customer:

11-20 workdays to customer:
21-30 workdays to customer:
31-60 workdays to customer:
61-90 workdays to customer:

91+ workdays to customer:
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