
PTS Measurables – Sub Completion, Petition to Close, PFA Closure from 03/01/2016 03/31/2016through

PM Balance
Substantially

 Complete

Petition to 

Close
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PFA 

Age

Substantial 

to PFA Active

Plant Fund Closed

McVea006 Life Science             $8,409.217/19/2013 3/2/2016 957 $140,000.00$131,590.793/4/2016 False771818 FalseLife Science Bldg Lab Renovations for Dr. Gelovani 2 959227675- False

Paquette080 Matthaei                 $15,482.7410/10/2014 3/9/2016 516 $267,581.00$252,098.263/11/2016 False771958 TrueMatthaei Gym Floor Replacement 2 518248997- False

Alhyari136 Chatsworth               $6,283.7510/8/2015 3/2/2016 146 $2,300,000.00$2,293,716.253/4/2016 True771675 TrueChatsworth Fire Alarm Panel and Fire Suppression 2013 2 148195280- False

Construction Complete

Davis556 14601 East Twelve Mile   $129,479.313/22/2016 $12,270,000.00$12,140,520.69 False771813 TrueAdvanced Technology Education Center (ATEC)195246- True

Substantially Complete

Moore046 Law Library              $30,000.003/18/2016 $30,000.00$0.00 False772109 FalseLaw Library 3rd Floor Carpet Replacement273905- True

Moore127 Towers Residence Hall    $82,800.003/19/2016 $82,800.00$0.00 True772124 FalseTowers Cafe Floor Polishing278583- True

"Plant Fund Closed" projects from 03/01/2016

Less than or equal to 30 days: 3

Average age: 2

through 303/31/2016

Less than or equal to 150 days: 1

Average age: 539.7

"Over all process" from 03/01/2016

Less than or equal to 180 days: 1

Average age: 541.7

through 303/31/2016"Petition to Close" projects from 03/01/2016 through 303/31/2016

(Substantially Complete - Petition-to-close) (Petition - PFA Closed) (Substantially Complete - PFA Closed)
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