
Design & Construction Services Major Capital Planning Estimate Backlog as of 6/30/2013
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6/25/2012 220957 Jeff Block Project request is in active Planning False True False True Rooks 7/18/2012 23 370

2/14/2013 231281 Beth Madigan Submitted for project number only False True False True Rooks Miller-Swift 2/15/2013 1 2/15/2013 136

4/9/2013 233227 Stuart May Project request is in active Planning False True False True Padilla de 
Hernandez

4/17/2013 8 4/19/2013 82

4/10/2013 233282 Gerald Tilson Project request is in active Planning False True False True Flintoff/ 
McVea

4/17/2013 7 4/19/2013 81

4/16/2013 233470 Karen M. Wilson-
Hedrick

Estimate development is in progress False True False True Rooks Miller-Swift 4/17/2013 1 4/17/2013 4/23/2013 6 4/23/2013 7 6/21/2013 75

4/24/2013 233831 Gerald Tilson Project request is in active Planning False True False True Padilla de 
Hernandez

4/24/2013 0 4/29/2013 67

4/24/2013 233832 Gerald Tilson Project request is in queue for Planning False True False True Padilla de 
Hernandez

5/1/2013 7 67

Planning Backlog: 7
Estimates that took 1-10 workdays to customer: 0

11-20 workdays to customer: 0

21-30 workdays to customer: 0

31-60 workdays to customer: 0

61-90 workdays to customer: 5

 91+ workdays to customer: 2
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