Req Date

Request # Requestor

Design & Construction Services Completed Estimates from 11/1/2012 through 11/30/2012 as of 11/30/2012

Status

Just

Est

Lump

Plan Planner Estimator

PM InPlan  Reqto Being Plan PlanQueto InEst Req to Being Est to EstQue Age Timeto Waiting
Dolt Reqa Sum Rea Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
7/12/2012 221472  Alex Stephens Project Estimate has been completed False True False False Miller-Swift 7/18/2012 5 10/31/2012 11/8/2012 82 102 86 17
11/2/2012 227323  Krista Mitchell Project Estimate has been completed False True False False Miller-Swift 11/7/2012 4  11/14/2012 11/26/2012 14 21 17 5
11/6/2012 227515  Daisy Wright Project Estimate has been completed False True False False Miller-Swift 11/6/2012 1 11/6/2012 11/7/2012 2 19 2 18
11/13/2012 227796 JHill Project Estimate has been completed False True False False Miller-Swift 11/13/2012 1 11/23/2012 11/23/2012 9 14 9 6
Total: 4 Estimates that took 1-10 workdays to customer: 2 Estimates to customer: 4
IDI Total: 0 11-20 workdays to customer: 1 Estimates that took 10 workdays or less to customer: 2
Estimate Total: 4 21-30 workdays to customer: 0 Percent of total: 50.0%
Planning Total: 0 31-60 workdays to customer: 0 Average days to customer: 29
Lump Sum Total: 0 61-90 workdays to customer: 1
No Catagory: 0O 91+ workdays to customer: 0
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