AVP Approved Impact Reports as of 1/1/2013 , Aging as of 9/3/2013

PM Project Description AVP Date Age Condition
Edwards 060 - 182998 University Services University Service Building - Electrical Service Upgrade and Backup Generator
Electrical Service Upgrade & Backup Peter Basso Associates
Generator
1 P0511837 $18,000.00 Owners Scope Change 5/7/2013 119 Revise design docs to reflect new DTE svc route & location, & new location of
generators.
Milstein 003 - 196010 Physics Renovations 2nd and 3rd Floor
Lab Renovations 2nd & 3rd Floor Sorensen Gross Construction Co., Inc.
20 P0601974 ($400.00) Error - Contractor 6/27/2013 68 Plant Op cleaned trench drain at loading dock at Physics due to concrete dumped
into trench by sub-contractor.
Camilleri 096 - 217305 UGL UGL Study Rooms
Third Floor Study Rooms Sorensen Gross Construction Co., Inc.
1 P0611570 $63,473.83 Owners Scope Change 6/27/2013 68 Four add'l study rooms per owner's request.
Alhyari 155 - 191885 Manoogian Manoogian African American Room Upgrades
Classroom 091 Renovation Sorensen Gross Construction Co., Inc.
4 P0630453 $4,600.00 Field Condition 7/16/2013 49 NTE/T&M Replace sockets in existing light fixtures (50 fixtures, 6 sockets in each)
Alhyari 046 - 196855 Law Library Fire Suppression Installation
Fire Suppression Installation Shambaugh & Son, LP
6 P0625603 $11,267.13 Error - Professional Service 7/24/2013 41 Bulletin 1 work: Simplex alarms & electrical requirements for dry suppression
system & saw cut opening in wall - remove debris & provide/install lintel.
7 P0625603 $1,323.00 Omission 7/24/2013 41 Furnish/install signage - paint pipes & ceiling.
Milstein 003 - 196010 Physics Renovations 2nd and 3rd Floor
Lab Renovations 2nd & 3rd Floor Sorensen Gross Construction Co., Inc.
22 P0601974 $6,563.00 Owners Scope Change 8/1/2013 33 Purchase trailer for temp air handling unit.
Davis 053 - 229556 Law Classroom
Roof Replacement Sorensen Gross Construction Co., Inc.
1 P0637390 $3,000.00 Owners Scope Change 8/1/2013 33 Install a roof hatch in the custodial closet for future roof access.
Alhyari 046 - 196855 Law Library Fire Suppression Installation
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Fire Suppression Installation Shambaugh & Son, LP
8 P0625603 $5,693.00 Code Issue 8/5/2013 29 Furnish/install smoke detector in elevator lobby from basement through 3rd Floor -
shall be tied to the bldg fire alarm panel.
9 P0625603 $12,887.75 Owners Scope Change 8/5/2013 29 gz)rnish/install & paint access panels from basemetn through 3rd Floor - (Total of
Camilleri 039 - 187130 Community Arts Lighting Retrofits
Lighting Retrrofits Midwest lllumination
4 P0521854 $38,338.65 Owners Scope Change 8/7/2013 27 Costs incurred for installing industrial fixtures w/white metal reflectors, lamps &
high efficiency high light output electronic ballast in 7 metal shop rooms - 4
ceramic rooms - 1 Printmaking room.
Alhyari 155 - 191885 Manoogian Manoogian African American Room Upgrades
Classroom 091 Renovation Sorensen Gross Construction Co., Inc.
5? P0630453 $754.00 Field Condition 8/7/2013 27 Replace ceiling in storage room inside Room 091.
Edwards 193 - 228857 Computing Services

CSC Chiller Replacement

Conti Electric

4 P0626005 $1,516.90 Owners Scope Change 8/7/2013 27 Modify the natural gas engine-driven water-cooled chiller exhaust.
Carter 038 - 210433 Music Art and Art History Relocation
Art & Art History Relocation Western Tel-Comm, Inc.
8? P0623802 $9,649.34 Owners Scope Change 8/9/2013 25 Per client request, add wireless access point for the 1st, 2nd & 3rd Floors,
includes all cabling, installation & access points.
Milstein 612 - 194665 Scott Hall Fire Alarm Replacement
Fire Alarm Replacement JAC Electric
2 P0602789 $1,760.00 Owners Scope Change 8/22/2013 12 Add'l fire alarm devices for 3rd floor suite.
3 P0602789 ($3,367.00) Field Condition 8/22/2013 12 Demo of wiring that must remain until after Phase Il construction is complete -
must be done by Phase Il contractor.
4 P0602789 $690.00 Field Condition 8/22/2013 12 Add'l wiring and labor for connection to Public Safety.
5 P0602789 $9,320.00 Code Issue 8/22/2013 12 Provide smoke detector tie-in to close door tween Mazurek & Scott Hall at two
locations per Fire Marshal.
McVea 042 _ 236337 Alumni House
Renovations Electronic Security Systems, Inc. (ESS)
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1 P0640968 $7,651.00 Owners Scope Change 8/22/2013 12 Add CCTV Monitor in kitchen - Add dedicated A/V intercom - Upgrade garage door
transmitters & receivers.
Sahota 590 - 121168 School of Medicine Biomedical Research Building

MBRB - - Geotechnical Exploration and
Engineering Report

8 P0517893 $900.00

PSI (Professional Service Industries)

Field Condition 8/23/2013 11

Perform 2 add'l crack monitoring services for MBRB project.

Milstein

003 - 196010 Physics

Lab Renovations 2nd & 3rd Floor

Renovations 2nd and 3rd Floor

Sorensen Gross Construction Co., Inc.

18 P0601974 $8,938.00 Owners Scope Change 8/23/2013 11 Electrical changes in 2 labs - to move existing buss bar to be code compliant due
to location of emergency showers.
23  P0601974 $40,000.00 Owners Scope Change 8/23/2013 11 Purchase some of the alternates from the orig. bid proposal.
Milstein 612 . 221763 Scott Hall 3rd Floor Renovations
Third Floor Renovations National Maintenance Svcs dba: Pontiac Ceiling
3 P0638698 $557.00 Field Condition 8/23/2013 11 Provide drywall enclosure around new plumbing
4 P0638698 $1,302.00 Field Condition 8/23/2013 11 Build new soffit adjacent to fume hood to enclose ductwork
Milstein 612 - 221763 Scott Hall 3rd Floor Renovations
Third Floor Renovations National Maintenance Svcs dba: Pontiac Ceiling
5 P0638698 $517.00 Omission 8/27/2013 7 Provide & install new duplex receptacle in back hallway on separate circuit.
6 P0638698 $372.00 Owners Scope Change 8/27/2013 7 Relocate occupancy sensor switch in new office.
Azar 608 - 228510 Mazurek Educ Commons

Generator Interface Study

1 P0639462 $200.00

Peter Basso Associates

Owners Scope Change 8/27/2013 7

Revise investigation & study focus to provide one line diagram, device
coordinations study, document generator support, provide narrative.
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