Design & Construction Services Completed Estimates from 8/1/16 through 8/31/16 asof 8/31/16
Req Date Request # Requestor Status Type Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Req to Being Est to EstQue Age Timeto Waiting
Dolt Req Sum Rea Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust

6/22/2016 285886 Jacqueline Baldyga Project Estimate has been completed MCP False True False True Albaari Brazen 6/24/2016 3 6/29/2016 7/25/2016 22 7/25/2016 24 7/25/2016 8/1/2016 6 51 29 23

7/8/2016 286547 Theresa Y. Hill Project Estimate has been completed PFA False True False True Flintoff Brazen 7/8/2016 1 7/11/2016  8/8/2016 22 8/8/2016 22 8/9/2016  8/9/2016 2 39 23 17

7/11/2016 286603  Will Grever Cancelled MCP False True False True Flintoff Brazen 7/12/2016 2 7/13/2016 8/1/2016 15 8/1/2016 16 8/1/2016 8/1/2016 1 38 16 23

7/22/2016 287107  Daisy Wright Project Estimate has been completed MCP False True False True Flintoff Brazen 7/25/2016 2 8/2/2016  8/10/2016 13 8/10/2016 14 8/12/2016 8/12/2016 3 29 16 14

7/25/2016 287207 Karen Vest Cancelled MCP False True False True Padilla de Brazen 7/25/2016 1 7/25/2016 8/4/2016 9 8/4/2016 9 8/4/2016 8/4/2016 1 28 9 20

Hernandez

7/26/2016 287281 Kayla Marshall PM assigned to investigate project MCP False True False False Brazen SiKora 7/27/2016 2 8/1/2016  8/2/2016 5 27 6 22
needs

7/26/2016 287289 Derek Donnellon Project Estimate has been completed MCP False True False True Albaari Brazen 7/27/2016 2 7/29/2016  8/1/2016 4 8/2/2016 6 8/2/2016  8/2/2016 1 27 6 22

7/28/2016 287410 Daisy Wright Project Estimate has been completed MCP False True False True Azar Brazen 8/2/2016 4 8/5/2016  8/12/2016 9 8/12/2016 12  8/24/2016 8/24/2016 9 25 20 6

7/29/2016 287439  Derrielle Goodwin PM assigned to investigate project MCP True False False False SiKora 8/2/2016 24 3 22
needs

8/2/2016 287576  Daisy Wright Validating account expenditure MCP True False False False 8/22/2016 22 15 8
authorization

8/3/2016 287608 Robert Gagnier Validating account expenditure MCP True False False False 8/23/2016 21 15 7
authorization

8/4/2016 287652 R Gagnier Validating account expenditure MCP True False False False 8/5/2016 20 2 19
authorization

8/4/2016 287681  Patrick Erne Validating account expenditure MCP True False False False 8/5/2016 20 2 19
authorization

8/5/2016 287700 Daisy Wright Validating account expenditure MCP True False False False 8/9/2016 19 3 17
authorization

8/5/2016 287704  Angela Childrey Validating account expenditure MCP True False False False 8/9/2016 19 3 17
authorization

8/5/2016 287720 Louis Lessem/Beth King PM assigned to investigate project MCP True False False False Crist 8/24/2016 19 14 6
needs

8/9/2016 287824  Alex Stephens PM assigned to investigate project MCP True False False False Moore 8/12/2016 17 4 14
needs

8/9/2016 287832  Jacqueline Baldyga Validating account expenditure MCP True False False False 8/9/2016 17 1 17
authorization

8/9/2016 287837 Ronald Kent PM assigned to investigate project MCP True False False False SiKora 8/24/2016 17 12 6
needs

8/11/2016 287972 Deb Brazen PM assigned to investigate project MCP True False False False Brazen 8/11/2016 15 1 15
needs

8/12/2016 288006 Leo A. Tomaszewski Project Estimate has been completed MCP False True False True Flintoff Brazen 8/15/2016 2 8/23/2016 8/24/2016 8 8/24/2016 9 8/26/2016 8/26/2016 3 14 11 4

8/12/2016 288057 Lynnetta R Smith Cancelled MCP True False False False 8/16/2016 14 3 12

8/15/2016 288138  Ferna Childs PM assigned to investigate project MCP True False False False SiKora 8/29/2016 13 11 3
needs

8/17/2016 288262  Doris Davis Validating account expenditure MCP True False False False 8/22/2016 11 4 8
authorization

8/18/2016 288363  Kelly Hicks Validating account expenditure MCP True False False False 8/30/2016 10 9 2
authorization

8/25/2016 288778  Juanitta Hill Project Estimate has been completed MCP False True False False Brazen 8/26/2016 2 8/30/2016 8/30/2016 3 5 4 2
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Request # Requestor Status Type Just Est Lump Plan Planner Estimator PM InPlan  Reqto Being Plan PlanQueto In Est Req to Being Est to Est Que Age Timeto Waiting
Dolt Reaq Sum Red Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
8/27/2016 288976 Dawn Waltz Validating account expenditure MCP True False False False 8/29/2016 3 1 3
authorization
Average: 2.125 12.8 2.1 34 21 9 13
JDI Total: 17 Planning Only 1-10 days: 4 Estimating 1-10 workdays to customer: 10
Estimate Total: 2 11-20 days: 2 11-20 workdays to customer: 0 Estimate only Minor Projects 10 days or less: 2 of 2
Planning Total: 8 21-30 days: 2 21-30 workdays to customer: 0 Estimate wnt: PIIannlng Minor Projects 32 :ays or :ess: 7 o: 7
- . Estimate with Planning Major Projects 60 days or less: 1of 1
Lump Sum Total: 0 31-60days: O 31-60 workdays to customer: 0 ' g J- J- y )
No Catagory: 0 61-90 days: 0 61-90 workdays to customer: 0 Estimate only Major Projects 30 days or less: 0 of
91+days: 0 91+ workdays to customer: 0 Percent of total: 100.0%
Total: 27 R
Total: 8 Total: 10
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