
PTS Measurables – Sub Completion, Petition to Close, PFA Closure from 09/01/2014 09/30/2014through
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Petition to Close

Azar022 Prentis                  $50,000.008/22/2014 9/18/2014 27 $50,000.00$0.00 False771897 FalsePrentis - Water Infiltration at Underground Electrical240938- True

Vandenbussche036 Reuther Library          $21,641.627/31/2013 9/18/2014 414 $260,000.00$238,358.38 False771856 FalseReuther Roof Replacement227884- True

Vandenbussche038 Music                    $18,185.862/17/2014 9/30/2014 225 $280,000.00$261,814.14 False771729 FalseSchaver Building Renovation of Room 101 and 105216836- True

SiKora050 Shapero Hall             7/30/2014 9/3/2014 35 False240308 FalseShapero Hall Substandard Cabling Project240308- True

Milstein079 Wayne State Stadium      $1,423.007/14/2014 9/22/2014 70 $110,000.00$108,577.00 False771924 TrueStadium Structural Stabilization241292- True

McVea096 UGL                      $5,660.9911/8/2013 9/25/2014 321 $32,600.00$26,939.01 False771851 FalseThird Honors Advisor Office228258- True

Rooks130 FAB                      $6,567.307/17/2014 9/3/2014 48 $30,000.00$23,432.70 False771945 FalseFAB 4200.09 Conference Room Furniture247523- True

McVea166 MEB                      $32,000.006/30/2014 9/29/2014 91 $50,000.00$18,000.00 False771963 TrueManufacturing Engineering UPS Electrical Reliability Upgrade248859- True

McVea498 PS #3                    $5,094.138/26/2013 9/11/2014 381 $264,540.00$259,445.87 True771854 FalseParking Structure #3 Technology Enhancement 2013235172- True

SiKora509 Knapp                    7/30/2014 9/15/2014 47 False235636 FalseKnapp Substandard Cable Project235636- False

SiKora510 Skillman                 7/30/2014 9/15/2014 47 False240217 FalseSkillman Substandard Cable Project240217- False

SiKora511 Freer House              9/12/2014 9/15/2014 3 False240218 FalseFreer Substandard Cable Project240218- False

Vandenbussche612 Scott Hall               $2,250.008/31/2014 9/18/2014 18 $28,000.00$25,750.00 False771980 FalseScott Hall Lobby Fixture Upgrade245820- True

Wrench999 Campus                   $64,323.174/14/2014 9/25/2014 164 $192,000.00$127,676.83 False771509 FalseFP&M Grounds Shed on Athletics Campus164886- True

Hoekstra999 Campus                   $142,500.009/1/2014 $150,000.00$7,500.00 False771899 TrueCampus - Asphalt Repairs FY14240932- True

Construction Complete

Jacobs017 Linsell House            $2,720.009/11/2014 $70,000.00$67,280.00 False771620 FalseLinsell House Roof Replacement188580- True

Hoekstra064 Beecher House            $12,952.319/29/2014 $55,000.00$42,047.69 False771969 FalseBeecher House Moves243129- True

Milstein189 Hilberry Theatre         $66,662.719/23/2014 $255,000.00$188,337.29 False771914 TrueHilberry Roof Repair242082- True
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Gibbons612 Scott Hall               $195.009/11/2014 $30,000.00$29,805.00 False771988 FalseScott Hall R-FaST: Labs 7233 & 7333251245- True

Substantially Complete

Camilleri034 Student Center           ($73,999.05)9/22/2014 $1,575,000.00$1,648,999.05 False771943 TrueStudent Center - Sixth Floor Renovation242188- True

Camilleri034 Student Center           $191,139.469/24/2014 $745,000.00$553,860.54 True771943 TrueSCB Passenger Elevator Renovation230594- True

Gibbons499 Rackham                  ($665.27)9/17/2014 $35,018.00$35,683.27 False771974 FalseR-FaST: Rakhlin Laboratory Renovation248428- True

Gibbons603 Applebaum Pharmacy       $16,497.149/11/2014 $30,958.00$14,460.86 False771978 FalseR-FaST: Davie Lab Renovation Pharmacy248957- True

McVea611 Lande                    $28,757.009/26/2014 $50,000.00$21,243.00 False771954 FalseLande UPS Electrical Reliability Upgrade249654- True

Hoekstra999 Campus                   ($12,335.27)9/1/2014 $150,000.00$162,335.27 False771900 TrueCampus - Site Concrete Repairs FY14240933- True

Under Construction

Kamalia999 Campus                   $5,149.519/23/2014 $60,000.00$54,850.49 False771987 FalseSubway Demolition247415- True

"Plant Fund Closed" projects from 09/01/2014

Less than or equal to 30 days: 0

Average age:

through 009/30/2014

Less than or equal to 150 days: 9

Average age: 135.1

"Over all process" from 09/01/2014

Less than or equal to 180 days: 0

Average age:

through 009/30/2014"Petition to Close" projects from 09/01/2014 through 1409/30/2014

(Substantially Complete - Petition-to-close) (Petition - PFA Closed) (Substantially Complete - PFA Closed)
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