D&CS Request Analysis 4/1/2015 through 4/30/2015 as of 4/30/2015

Just Est Lump Plan InPlan  reqto Being Plan Plan que INnEst reqto Being Estto est Waiting  Rejected Accepted Time to
Status Dolt Req Sum Req Req Date Queue plan Planne Complete  to plan Queue est Estimat Custom queto Age Est Time for Cust Custome
MCP
Miller-Swift
Crist
264883 PM assigned to investigate project needs False True False False 4/6/2015 4/6/2015 1 4/8/2015  4/13/2015 6 19 6 14 4/21/2015 6
SiKora
264264  PM assigned to investigate project needs False True False False 3/24/2015 3/26/2015 3 3/30/2015 4/2/2015 6 28 6 21 4/21/2015 8
264202 PM assigned to investigate project needs False True False False 3/23/2015 3/26/2015 4 3/30/2015 4/2/2015 6 29 6 21 4/21/2015 9
Albaari
SiKora
264775 PM assigned to investigate project needs False False False True 4/2/2015 4/6/2015 3 4/7/2015 4/16/2015 9 4/16/2015 11 4/16/2015  4/24/2015 7 21 7 5 4/27/2015 17
Brazen
264866  Project Estimate has been completed False True False True 4/6/2015 4/7/2015 2 4/7/2015  4/13/2015 5 4/13/2015 6 4/24/2015  4/24/2015 10 19 10 5 15
Miller-Swift
263730  Project Estimate has been completed False True False True 3/12/2015 3/16/2015 3 3/17/2015  3/19/2015 4 3/19/2015 6 3/31/2015  4/6/2015 13 36 13 19 18
Flintoff
Miller-Swift
263872  Project Estimate has been completed False True False True 3/16/2015 3/16/2015 1 3/18/2015  3/20/2015 5 3/20/2015 5 3/31/2015  4/6/2015 12 34 12 19 16
263419 Project Estimate has been completed False True False True 3/6/2015 3/6/2015 1 3/6/2015 3/9/2015 2 3/9/2015 2 3/11/2015 4/1/2015 18 40 18 22 19
Padilla de Hernandez
Brazen
264379  Project Estimate has been completed False True False True 3/26/2015 3/26/2015 1 3/27/2015 4/9/2015 11 4/9/2015 11 4/24/2015  4/24/2015 12 26 12 5 22
PFA
Albaari
Brazen
263614  Project Estimate has been completed False True False True 3/10/2015 3/13/2015 4 3/16/2015  3/31/2015 13 3/31/2015 16 4/6/2015  4/24/2015 19 38 19 5 34
262749  Project Estimate has been completed False True False True 2/24/2015 2/26/2015 3 2/26/2015  3/23/2015 18 3/25/2015 22 4/6/2015  4/24/2015 23 48 23 5 44
Padilla de Hernandez
Miller-Swift
262824  Project Estimate has been completed False True False True 2/25/2015 2/26/2015 2 2/26/2015  3/24/2015 19 3/24/2015 20 3/26/2015 4/7/2015 11 a7 11 18 30
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