Design & Construction Services Completed Planning Estimates from 12/1/2012 through 12/31/2012 as of 12/31/2013

Req Date  Request # Requestor Status Just Est Lump Plan Planner Estimator PM InPlan  Reqto Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Reqa Sum Reqa Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
12/3/2012 228510 Robert Gagnier Project Estimate has been completed False True False True Azar Brazen/Mille 12/5/2012 2 12/12/2012 12/19/2012 14 393 16 377
r-Swift
12/20/2012 229212 Deb Brazen Project Estimate has been completed False True False True Brazen Miller-Swift 11/29/2012  -21  12/12/2012 12/17/2012 18 12/18/2012 -2 12/18/2012 12/21/2012 3 376 1 375
Total: 2 . . . . . .
Planning estimates that took 1-10 days to customer: 1 Planning estimates to customer: 2
IDI Total: 0 11-20 days to customer: 1 Estimates that took 30 days or less to customer: 2
EStimate Total: 0 21-30 days to customer: 0 Percent of total: 100.0%
Planning Total: 2 31-60 days to customer: 0 Average days to customer: 9
Lump Sum Total: 0 61-90 days to customer: 0
No Catagory: O 91+ days to customer: 0
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